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2.1 ABSTRACT

l February, 1995 marked the Sixty Second month of full scale earthmoving
activities. Truck effort is focused on backfilling the remaining portion of Jackpile
Pond area (JP-OP-41). Scraper effort is focused on topsoil cover in the Jackpile

I area. The dozer effort is to support the trucks and scrapers as well as pushing
backfill material into JP-OP-41. Dewatering for dust control is continuing.
Reseeding is completed. LCC is putting full effort into the completion of the

l project. )
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2.2 PROGRESS MAPS

The attached maps indicate the percentages of completion where work is being
performed and show progress as of the February, 18, 1995 field survey.
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2.3 Construction Photo’s

Figure 2: Truck backfill effort in JP-OP-41. (Looking NE.)
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2.3 Construction Photo's

Figure 3: Scrapers hauling Top Soil to JP-OP-41 areas. ( Looking NW)

F iguré 4: JP-OP-41 Pit bottom, dozer pushing soil and trucks héﬁﬁng backfill
material. (Looking N.)
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Flgure 5: Pond below Gavilon Mesa used for dust control (Lookmg NE)

2.3 Construction Photo's

e R e *«-—-3*".’.' m\f“ S S Sl s

Figure 6: Reseeded Area JP—WO 14 complete. (Lookmg W)
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2.4 MILESTONES

O The Laguna Construction Company had a medium productive effort
during the month of February due to several factors: The
Weather; Three days were lost due to rain and muddy conditions in
the pit bottoms and on haul roads, Holidays; One day was
observed durin% the month of February for Presidents Day.
Equipment; All equipment is reaching the point where they will need
major maintanence or have major problems.

O Trucks, scrapers and dozers continue the backfilling
of JP-OP-41; The effort should continue to the end of
the project;

O All effort continues on Backfilling JP-OP-41 and Top Soil cover;

O Reseeding is complete for this seeding period;
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3.0 ACTION ITEMS

3.1 POL/RPM ACTION ITEMS
1) Approval of Work Package closeouts by BIA;
2) Verify volumes and cover thicknesses;

3) Work with Allen Sedik on closure of Jackpile mine;

3.2 BUREAU OF INDIAN AFFAIRS ACTION ITEMS
1) Approval PY94 Admin. Work Packages closeouts;
2) Work with Reclamation Tech on Jackpile closure;

3) Work with Reclamation Tech on revising cash flows;

3.3 SUBCONTRACT ACTION ITEMS:
1) Eberline conducting calibration of RGM-2;

3.4 LAGUNA CONSTRUCTION COMPANY ACTION ITEMS
1) Complete earthwork as soon as possible;
2) Reseeding complete; 100% done;
3) Apprise POL-Tech of any upcoming schedule variance
_(construction, training, etc.) which may impact

work completion;

4) Punch list Items start;
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4.1 FOUR (4) WEEK LOOKAHEAD

CONFIDENTIAL POL-EPA01-0011197



Schedule Name : FEBRUARY, 1995 Four Week Look Ahead

Responsible : LCC, Inc.
As-of Date : 28-Feb-95 Schedule File : C:\TL3\FEB95LKK
95
Feb Mar
Task Name Resources Status 6 13 21 27 6 13
252J01-dewater JKPL C

2R1J01/02 reveg
2T1J01-terraces
2E3J09-D11
2E3J03-Soil to JP-D6
2E3J08A~-backfill
2E3J06-s01l
2E1J11-backfill

———— —— — — ——— — —— — —— T —— —— S — . — A f E— —— —— S . B — — o — T —— A — . S ——— — —— — T —— ———— > W W ——————

BN Detail Task Summary Task M Milestone

NN (Started) (Started) >>> Conflict

MmN (slack) (5lack) ..M pesource delay
—————————————————— day per character --—--——--—————————m———————

TIME LINE Gantt Chart Report, Strip 1, Page 1
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4.2 PROJECT SCHEDULE

Scrapers and trucks will perform backfilling and soil cover concurrently;
conservation of available water for dust control continues. No slopes require dozing
so dozers will assist in spreading top soil material, pit backfill and punch list items.
The fall seeding program is completed.

C

O
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l 5.1 TRACKING SUMMARY
Volume surveys and billing summaries are current through the February 18, 1995
I survey date.
i
CONFIDENTIAL POL-EPA01-0011200



PY85; PY94
PYea JACKPILE
PY92 PROJECT TO DATE TRACKING
PY90 &PY91
INTERIM
MOBILIZATION FEBRUARY, 1995
% OF | REPORTED ESTIMATED
TOTAL COST PTD PTD ACTUAL | PTD ACTUAL REMAINING {ESTIMATE % VARIANCE
WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST | EQUIP CREDIT | CASH FLOW |[COST ESTIMATE| SPENT |COMPLETE | AT COMPLETION
MGMT CA SUMMARY
1P1 POL MANAGEMENT CA TOTAL $956,550.00 $663,687.03 $0.00 $663,687.03 $267,614.15 69%) 93% $239,416 27
1P2 POL OTHER PROGRAMS CATOTAL | $1,042,857.76 $1,042,857.76 $0.00 | $1,042,857.76 $0.00 1009 1009 $0.00
1P POL MANAGEMENT TASK TOTAL | $1,999,407.76 $1,706,544.79 $0.00 | $1,706,544.79 $267,614.15 859 97 % $239,416.27
1C1 CONSTRUCTION MANAGEMENT CATOTAL | $1,494,890.10 $948,437.76 $0.00 $948,437.76 $546,452.34 63%) 91%; $449,893.52
1C2 INTERIM CMC CA TOTAL $200,018.90 $205,116.43 $0.00 $205,116 43 $0 00 103%4| 103%) $0.00
1C3 |CO-OP AGREEMENT CONTINGECY CA TOTAL | $2,800,000.00 $409,000.00 $0.00 $409,000.00 $2,391,000.00 159 149% ($109,000.00)
1C CONSTRUCTION MANAGEMENT TASK TOTAL | $4,494,909.00 $1,562,554.19 $0.00 | $1,562,554.19 $2,937,452.34 35%| 38% $340,893.52
[j 1 MANAGEMENT TOTAL | $6,494,316.76 $3,269,098.98 $0.00 | $3,269,098.98 $3,205,066 49 50| 55% $580,309.79
CONST CA SUMRY
211 LCC COSTSCATOTAL $810,300.00 $778,983.34 $0.00 $778,983 34 $32,017.06 9695 1009y $32,017.06
2.2 LCC START~-UP COSTS CATOTAL $940,100.00 $795,974.20 $0.00 $795,974.20 $114,425.80 854 909 $60,122.00
2L LCC ADMINISTRATION TASK TOTAL | $1,750,400.00 $1,674,957.54 $0.00 | $1,574,957.54 $146,442.86 909 100%; $92,139 06
2M1 MOBILIZATION CA TOTAL $444,617.00 $440,076.57 $50.52 $440,026.05 $0.00 999 999 $0.00
2M2 LAND SURVEY CATOTAL $904,858.00 $584,956.47 $12,257.79 $572,698.68 $333,694 24 659 67 %) $45,131.40
2M3 LCC TRAINING CATOTAL $563,453.00 $454,204.98 $3,635.60 $450,569.36 $22,234.28 8194 70%)| ($81,628.12)
2M MOBILIZATION TASK TOTAL | $1,912,928.00 $1,479,238.00 $15943,91 | $1,463,294.09 $355,828.52 779 75%) ($36,496.72)
2E1 BACKFILLING CA TOTAL | $16,544,636.89 j| $13,035,175.02 | $2,435,132.34 | $10,600,042.68 $3,509,461.87 79% 87%)| $4,373,109.62
2E2 DUMP SLOPING CATOTAL | $9,491,898.07 $7,479,832.62 | $1,346,127.55 | $6,133,705.07 $2,012,065.45 79%) 10094 $1,946,670.79
2E3 COVER PLACEMENT CATOTAL | $14,056,188.91 || $12,006,461.21 | $2,257,893.75 | $9,748,567.46 $2,049,727.70 85%] 89%) $3,059,109.11
2E4 CONTAMINATED SOIL CA TOTAL $534,642.82 $491,304.37 $79,733.59 $411,570.78 $43,338.45 92 85% $50,358.04
2ES HIGHWALL CA TOTAL $293,745.00 $59,327.23 $190.14 $59,137.09 $234,417.77 20%| 1009 $204,616.91
2E6 EROSION CONTROL CA TOTAL $219,919 00 $161,611.67 $1,524.91 $160,086 76 $58,307.33 73%) 1009 $59,832.24
2E EARTHWORK TASK TOTAL | $40,921,111.69 || $33,233,712.12 | $6,120,602.28 { $27,113,109.84 $7,807,318.587 8199 87 % $9,693,696.71
251 UG ENTRIES ABANDON CA TOTAL $86,882.00 $21,999.51 $463.00 $21,536 51 $64,882.49 259 58%) $49,462.49
282 PIT WATER CATOTAL $622,994.00 $427,253.67 $98,258.22 $328,995.45 $195,740.33 6990 90% $258,580.93
283 S5 DEMOLITION CATOTAL $175,829.00 $164,623.52 $6.512.33 $158,111.19 $11,205.48 94%) 82%) ($17,994.22)
284 SS DECON CATOTAL $0.00 $0.00 $0.00 $0.00 $0.00 04| 100%4 $0.00
285 PERMANENT STRUCTURES CA TOTAL $193,181.00 $192,662,74 $3,434.45 $189,228.29 $518.26 100%y 87 ($24,322.78)
25 STRUCTURES TASK TOTAL | $1,078,886.00 $806,539.44 $108,668.00 $697,871,44 $272,346.56 75% 8694 $265,726.41
2R1 SEEDING CA SUBTOTAL | $2,100,261.00 $1,043,275.14 $1,079.25 | $1,042,195.89 $1,056,985.86 50%) 74%) $691,095.78
2R2 IRRIGATION CA SUBTOTAL $72,149.00 $0.00 $0.00 $0.00 $72,149.00 0% 100% $72,149.00
gﬂ REVEGETATION TASKTOTAL | $2,172,410,00 $1,043,275.14 - $1,079,25 | $1,042,195.89 $1,129,134.86 48% 100% $763,244.78
27&2CS TERRACING/SPECIAL CASES | $2,129,080.20 $1,068,746,65 $174,996.11 $893,750.54 $1,060,333,55 50%) 38%) ($198,841.88)
2 CONSTRUCTION TOTAL | $49,964,815.89 || $39,206,468.89 | $6,421,289 55 | $32,785,179.34 $10,871,504.92 78% 83% $10,579,468.36
JACKPILE PROJECT SUMMARY
1 MANAGEMENT TOTAL | $6,494,316.76 $3,269,098.98 N/A | $3,269,098.98 $3,205,066.49 50% 559 $580,309.79
2 CONSTRUCTION TOTAL | $49,964,815.89 || $39,206,468.89 | $6,421,289.55 | $32,785,179.34 $10,871,504.92 78%) 83% $10,579,468.36
GRAND TOTAL | $56.459,132.65 || $§42,475.567.87 | $6,421,289.55 | $36,054,278 32 $14,076,571.42 75%i 80%| $11,159,778.15
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JACKPILE
PY2,PY03, & PYO4 PROJECT TO DATE: SUMMARY 1
PY90 & 91
INTERIM
MOBILIZATION FEBRUARY, 1995
TOTAL PTD
ACTUAL GOST | ACTUALCOST | ACTUALCOST AGCTUAL COST | ACTUAL COST ACTUAL COST TOTAL COST
WBS ID NO. WORK PAGKAGE DESGRIPTION PY30 PY91 PY92 PY93 PY94 PY90—94 ESTIMATE
MGMT CA SUMMARY]
1P1 POL MANAGEMENT CA TOTAL $85,607.08 $134,955.86 $130,009.83 $140,262.97 $9,397.29 $500,233.03 $904,998.00
1P2 POL OTHER PROGRAMS CA TOTAL $0.00 $1,042,850.24 $8.70 $84.00 $0.00 $1,042,042.94 $1,008,614.00
1P POL MANAGEMENT TASK TOTAL $85,607.08 $1,177,806.10 $130,018.53 $140,346.97 $9,397.29 $1,543,175.97 $1,911,612.00
1C1 CONSTRUCTION MANAGEMENT CA TOTAL $444,897.02 $302,825.07 $84,280.90 $58,183.28 $13,031.08 $903,217.33 $1,205,821.10
1C2 INTERIM CMC CA TOTAL $205,116.43 $0.00 $0.00 $0.00 $0.00 $205,116.43 $200,018.90
1C3 |CO-OP AGREEMENT CONTINGECY CATOTAL $0.00 $0.00 $409,000.00 $0.00 $0.00 $409,000.00 $2,500,000.00
1C CONSTRUCTION MANAGEMENT TASK TOTAL $650,013.45 $302,825.07 $403,280.90 $58,183.28 $13,031.06 $1,517,333.76 - $3,905,840.00
1 MANAGEMENT TOTAL $735,620.53 $1,480,631.17 $623,289.43 $1688,530.25 $22,428.35 $3,060,509.73 $5,817,452.00
CONST CA SUMRY
211 LCC COSTS CATOTAL $811,000.40 $0.00 ($5,744.08) ($26,272.98) $0.00 $778,983.34 $810,300.00
2L2 LCC START-UP COSTS CATOTAL $382,790.20 $119,306.00 $111,626.00 $112,262.00 $0.00 $725,974.20 $886,100.00
2L LCC ADMINISTRATION TASK TOTAL $1,193,790.80 $119,306.00 $105,881.92 $85,979.02 $0.00 $1,504,957.54 $1,698,400.00
2M1 MOBILIZATION CATOTAL $424,530.29 $15,546.28 $0.00 $0.00 $0.00 $440,076.57 $461,363.00
2M2 LAND SURVEY CA TOTAL $131,705.71 $129,867.63 $117,163.78 $98,6842.87 $9,455.88 $486,835.87 $551,873.00
2M3 LCC TRAINING CATOTAL $135,481.50 $54,6835.05 $107,613.20 $101,885.39 $190.72 $399,885.86 $486,228.00
2M MOBILIZATION TASK TOTAL $691,897.50 $200,048 .96 $224,776.98 $200,628.26 $9,646.60 $1,326,798.30 $1,499,484.00
2E1 BACKFILLING CA TOTAL $3,104,841.61 $1,767,641.35 $4,096,662.15 $2,514,985.45 $46,5562.43 $11,620,582.99 $13,718,836.00
2E2 DUMP SLOPING CA TOTAL $1,438,751.40 $1,764,477.85 $961,644.89 $1,087,547.16 $772,675.19 $8,023,096.49 $7,564,988.00
2E3 COVER PLACEMENT CA TOTAL $194.07 $3,432,344.30 $1,576,260.27 $3,395,488.18 $390,917.98 $8,795,204.80 $11,745,735.00
2E4 CONTAMINATED SOIL CATOTAL $117,322.06 $240,979.58 $70,170.86 $62,831.87 $0.00 $491,304.37 $323,637.00
2ES HIGHWALL CA TOTAL $58,321.27 $1,005.98 $0.00 $0.00 $0.00 $59,327.23 $396,732.00
2E8 EROSION CONTROL CA TOTAL $0.00 $0.00 $0.00 $127,720.80 $0.00 $127,720.80 $0.00
2E EARTHWORK TASK TOTAL | - $4,717,430.41 | = $7,196,349.04 $6,704,738.17 $7,188,673.46 | $1,210,145.60 $27,017,236.68 $33,749,928.00
281 UG ENTRIES ABANDON CATOTAL $12,300.80 $328.38 $2,124.15 $6,514.87 $0.00 $21,268.18 $128,147.00
282 PIT WATER CATOTAL $388,465.50 $19,806.77 $18,891.40 $0.00 $0.00 $427,263.67 $416,890.00
283 SS DEMOLITION CATOTAL $137,009.33 $22,829.59 $2,746.24 $2,038.36 $0.00 $164,623.52 $175,829.00
254 §S DECON CATOTAL $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
285 PERMANENT STRUCTURES CA TOTAL $72,316.96 $66,171.21 $49,139.29 $1,634.68 $0.00 $189,162.14 $278,783.00
28 STRUCTURES TASK TOTAL | - $610,082.59 $109,23593 | - '$72,901,08 | .- '$10,08791 [ . . - $0.00 $802,307.51 $999,746.00
2R1 SEEDING CA SUBTOTAL $31,304.00 $259,710.70 $152,308.25 $282,541.05 $247,664.69 $973,628.69 $1,738,609.00
2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
2R REVEGETATION TASK TOTAL $31,304.00 - $259,710.70 $152,308.25 $282,541.05 | . $247,664.69 | $973,528.89 ' $1,738,808.00
2T/8 TERRACING/SPECIAL CASES $0.00 $0.00 $601,945.39 $87,307.48 $418.05 $689,670.90 $2,129,080.20
2 CONSTRUCTION TOTAL $7,244,305.10 $7,884,650.63 $7,862,5561.79 $7,855,117.16 | $1,471,609.52 $32,318,234.20 $46,204,210.00
JACKPILE PROJECT SUMMARY -
1 MANAGEMENT TOTAL $735,820.53 $1,480,831.17 $623,299.43 $198,530.25 $22,428.36 $3,060,509.73 $5,817,452.00
2 CONSTRUCTION TOTAL $7,244,305.10 $7,884,650.63 $7,862,551.79 $7,855,117.16 | $1,471,609.52 $32,318,234.20 $46,204,210.00
- GRAND TOTAL $7.979,925.63 | $0,365,2681.80 | . $8,485,851.22 { $8,053,647.41 | $1,494,037.87 $35,378,743.93 $52,021,662.00

CONFIDENTIAL
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PY95; PY94
PY93 JACKPILE
PYa2 PROJECT TO DATE: SUMMARY 2
PY90 & 91
INTERIM
MOBILIZATION
YTD ¥YTD ACTUAL YTD ACTUAL
WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIPCREDIT |  CASH FLOW
MGMT CA SUMMARY
1P1 POL MANAGEMENT CA TOTAL $9,397.29 $0.00 $9,397.20
1P2 POL OTHER PROGRAMS CA TOTAL $0.00 $0.00 $0.00
1P POL MANAGEMENT TASK TOTAL $9,397.29 $0.00 $9,397.29
1C1| CONSTRUCTION MANAGEMENT CA TOTAL $13,031.06 $0.00 $13,031.06
1C2 INTERIM CMC CA TOTAL $0.00 $0.00 $0.00
1C3 |CO-OP AGREEMENT CONTINGECY CA TOTAL $0.00 $0.00 $0.00
1C CONSTRUCTION MANAGEMENT TASK TOTAL $13,031.06 $0.00 $13,031.06
1 MANAGEMENT TOTAL $22,428.35 $0.00 $22,428.35
CONST CA SUMRY
2L1 LCC COSTS CA TOTAL $0.00 $0.00 $0.00
212 LCC START-UP COSTS CA TOTAL $0.00 $0.00 $0.00
2L LCC ADMINJSTRATION TASK TOTAL $0.00 $0.00 $0.00
2M1 MOBILIZATION CA TOTAL $0.00 $0.00 $0.00
2M2 LAND SURVEY CA TOTAL $9,455.88 $136.21 $9,319.67
2M3 LGC TRAINING CA TOTAL $190.72 $0.00 $190.72
2M MOBILIZATION TASK TQTAL $9,646.60 $136.21 $9,510.39
2E1 BACKFILLING CA TOTAL $46,562.43 $7,729.84 $38,822.59
2E2 DUMP SLOPING CA TOTAL $772,675.19 $161,828.73 $610,846.46
2E3 COVER PLACEMENT CA TOTAL $390,817.98 $70,937.98 $319,880.00
2E4 CONTAMINATED SOIL CA TOTAL $0.00 $0.00 $0.00
2E§ HIGHWALL CA TOTAL $0.00 $0.00 $0.00
266 EROSION CONTROL CA TOTAL $0.00 $0.00 $0.00
2E : EARTHWORK TASK TOTAL | $1,210,145.60 $240,496.55 "$969,649.05
251 UG ENTRIES ABANDON CA TOTAL $0.00 $0.00 $0.00
252 PIT WATER CA TOTAL $0.00 $0.00 $0.00
253 SS DEMOLITION CA TOTAL $0.00 $0.00 $0.00
254 S5 DECON CA TOTAL $0.00 $0.00 $0.00
285 PERMANENT STRUCTURES CA TOTAL $0.00 $0.00 $0.00
25 STRUCTURES TASK TOTAL $0.00 $0.00 . $0.00
2R1 SEEDING CA SUBTOTAL $247,664.69 $0.00 $247,664.69
2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00
2R REVEGETATION TASK TOTAL $247,664.69 " $0.00 *$247,664.69
2T/2S TERRACING/SPECIAL CASES $4,152.63 . $418.05 1$3,734.58
2 CONSTRUCTION TOTAL | $1,471,609.52 $241,050.81 $1,230,558.71
JACKPILE PROJECT SUMMABY ‘ S
1 MANAGEMENT TOTAL $22,428.35 N/A $22,428.35
2 CONSTRUCTION TOTAL | $1,471,809.52 $241,050.81 $1,230,558.71
GRAND TOTAL | $1,494,037.87 $2"1,050.81 $1,252,987.06

CONFIDENTIAL
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FEBRUARY, 1995
, : % OF |[REPORTED| ESTIMATED
TOTAL COST PTD ACTUAL- ACTUAL REMAINING {ESTIMATE % VARIANCE
|WBS 1D NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST { EQUIP CREDIT | CASH FLOW ||{COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
POL MGMT
1P1LO1 PROJECT MANAGEMENT - PY90 $110,859.00 $85,607.08 $0.00 $85,607.08 $0.00 77%] 10094] $0.00
1P1LO1A PROJECT MANAGEMENT - PY91 $194,139.00 $134,955.86 $0.00 | $134,955.86 $59,183.14 709 1009 $59,183.14
1P1L01B PROJECT MANAGEMENT ~ PY92 $193,172.00 $130,009.83 $0.00 | $130,009.83 $63,162.17 67% 10094 $63,162.17
1P1LOIC & D PROJECT MANAGEMENT—PY93 & PY94 $344,380.00 $303,716.00 $0.00 | $303,716.00 $40,664.00 889 1009 $40,664.00
1P1LO1E PROJECT MANAGEMENT PY95 $114,000.00 $9,398.26 $0.00 $9,398.26 $104,601.74 89 250 $76.406.96
1P1 | POL MANAGEMENT CATOTAL | $956,550.00 || $663,687.03 | $0.00 | $663,687.03 |[  $267,614.15 | 69%] 93%4] $239,416.27 |
NE
1P2L01 PRIOR DESIGN AND SPECIFICATIONS $629,994.00 $629,994.00 $0.00 | $629,994.00 $0.00 100% 100%4] $0.00
1P2L02 PRIOR AND ONGOING LEGAL EXPENSE $82,124.70 $82,124.70 $0.00 $82,124.70 $0.00 100%) 10094 $0.00
1P2L03 PRIOR POL EXPENSE $330,739.06 $330,739.06 $0.00 | $330,739.06 $0.00 1009 1009 $0.00
il 1Pz | ENGINEERING CATOTAL | $1,042,857.76 || $1,042,857.76 | $0.00 | $1,042,857.76 || $0.00 | 100%] 10094 $0.00 |
[1P 1 POL MANAGEMENT TASK TOTAL | $1,999,407.76 || $1,706,544.79 | $0.00 [ $1,706,544.79 [[ $267,614.15 ] 85%] 97%] $239,416.27 |
CMG
1C1L01 & O1A ENGINEERING SVCS. CONTRACT: PY90 & PY8]  $638,882.00 $581,416.36 $0.00 [  $581,416.36 $57.465.64 81%4) 1009 $0.00
1G1L01C ENGINEERING SVCS: PY93 & PY94 $89,001.00 $30,452.37 $0.00 $30,452.37 $58,548.63 34%) 10094 $58,548.63
1C1L01B ENGINEERING SERVICES—PY92 $62,762.00 $24,415.18 $0.00 $24,415.18 $38,346.82 399 10094 $38,346.82
1C1L05/A/BIC ENV. MONITORING PY90/91/92/93/94 $536,495.10 $299,122.79 $0.00 [ $299,122.79 $237,372.31 56%) 10094 $237,372.31
1C1LO1E ENGINEERING SERVICES: PY95 $13,350.00 $648.03 $0.00 $648.03 $12,701.97 5%) 2504 $10,757.88
1C1LOSE ENVIRONMENTAL MONITORING: PYS5 $154,400.00 $12,383.03 $0.00 $12,383.03 $142,016.97 8%) 25 $104,867.88
{ 1C1 [~ CONSTRUCTION MANAGEMENT CATOTAL | $1,494,890.10 [ $948,437.76 [ $0.00 | $948,437.76 ||  $546,452.34 | 63%) 9194 $449,893.52 |
INTERIM CMC .
1C2L01 COMPLETE 1989 (CONST. MGMT)) $116,337.65 $115,775.00 $0.00 [ $115,775.00 $0.00 100%) 100 $0.00
1C2L02 COMPLETE 1989 (CMC PURCHASES) $5,392.35 $5,392.35 $0.00 $5,392.35 $0.00 100% 1009, $0.00
1C21.03B GCOMPLETE 1990 (ENV. MONITORING) $78,288.90 $83,949.08 $0.00 $83,949.08 $0.00 107%) 1009 $0.00
[ 1c2] INTERIM CMC CATOTAL |  $200,018.90 ]|  $205,116.43 | $0.00 ] $205,118.43 |] $0.00 | 103%)] 103%] $0.00 |
CONTINGENCY
1C3L01 MITIGATION PER CO-OP AGREEMENT $2,000,000.00 $0.00 $0.00 $0.00 $2,000,000.00 0 0% $0.00
1C3L02 REVEGETATION PER CO-OP AGREEMENT $500,000.00 $0.00 $0.00 $0.00 $500,000.00 0% 0% $0.00
1C3L03 PAGUATE REPAIR FUND $300,000.00 $409,000.00 $0.00 [~ $409,000.00 {$109,000.00) 100%] 1009 ($109,000.00)
1C3 |O_OP AGREEMENT CONTINGENGY CA TOTAL | $2,800,000.00 $409,000.00 $0.00 | $409,000.00 [ $2,391 .ooo.ori:) oL 1 EAI‘D AO1 M(O)O 1 1le21 r6 gwo.oo)



FEBRUARY, 1995
N 4 % OF |REPORTED| ESTIMATED
TOTAL COST PTD ACTUAL ACTUAL REMAINING |ESTIMATE % VARIANCE
WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE  i| ACTUAL COST | EQUIP CREDIT |  CASH FLOW ' |{COST ESTIMATE| SPENT | COMPLETE | AT COMPLETICN
[1C JCONSTRUCTION MANAGEMENT TASK TOTAL | $4,494,909.00 || $1,562,554.18 | $0.00 [ $1,562,554.19 [| $2,937,452.34 | 35%) 38%] $340,893.52 |
1] MANAGEMENT TOTAL | $6,494,316.76 || $3.269.098.98 | $0.00 | $3,269,098.98 ||  $3,205,066.45 | 509%) 55%] $580,309.79 |
LCC ADMIN
201101 COMPLETE 1990 (LCC G&A) $810,300.00 $811,000.40 $0.00 | $811,000.40 $0.00 10094 100%A] $0.00
2L1L02A LCC MARGIN—REFUND FOR OVERRUNS $0.00 ($32,017.06) $0.00 {$32,017.06) $32,017.06 1009%) 100%) $32,017.06
[ 211 |  LCCCOSTSCATOTAL]  $810,300.00 [ $778,883.34 | $0.00 | $778,983.34 || $32,017.08 | 964 10094 $32,017.06
202101 &LO3 1990 LCC MOB, G&A, INS. $295,100.00 $265,400.00 $0.00 [ $265,400.00 $0.00 90% 10094 $0.00
212102, 02A LCC INSURANCE: INTERIM, PY80, PY$1 $291,000.00 $236,696.20 $0.00 | $236,696.20 $54,303.80 8194 1009 $0.00
2L2LO2B/C & D LCC INSURANCE-PY92/93/94 $324,000.00 $293,878.00 $0.00 | $293,878.00 $30,122.00 91%) 1009 $30,122.00
2L2L02E LCC INSURANGE PY95 $30,000.00 $0.00 $0.00 $0.00 $30,000.00 0% 10094 $30,000.00
[ 212 LCC START-UPCOSTSCATOTAL |  $940.100.00 ||  $705,974.20 | $0.00 | $795,974.20 ||  $114,425.80 | 85%) 904 $60,122.00 |
[2L ] LCC ADMINISTRATION TASK TOTAL | $1.750,400.00 || $1,574.957.54 | $0.00 | $1,574,957.54 ||  $146,442.86 | 90%] 10094] $92,139.06 |
MOBILIZATION
2M1L01 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2M1L05 COMPLETE 1990 (SMALL TOOLS) $63,724.00 $61,934.04 $0.00 $61,934.04 $0.00 97°%] 100%)] $0.00
2M1L06 COMPLETE 1990 (REMODELING) $46,520.00 $50,732.20 $0.00 $50,732.20 $0.00 109%) 10094 $0.00
2M1L07 COMPLETE 1990 (RECONDITIONING) $97,163.00 $113,909.36 $19.38 | $113,889.98 $0.00 117 100%) $0.00
2M1L08 COMPLETE 1890 (SHOPS) $192,210.00 $190,603.34 $0.00 | $190,603.34 $0.00 999 100%) $0.00
2M1X01 BARRICADING ROAD CLOSURE $45,000.00 $22,897.63 $31.14 $22,666.49 $0.00 5194 1008 $0.00
[ am1] "MOBILIZATION CATOTAL ] $444,617.00 ||  $440,076.57 | $50.52 | $440,026.05 |} $0.00 | 99 994 $0.00 |
LAND SURVEY
2M2N01 LAND SURVEY NP AREA $117,913.00 $131,705.71 $2,550.04 | $129,155.67 $0.00 1129 10094 $0.00
2M2501 LAND SURVEY SP AREA $266,237.00 $129,867.63 $3,104.87 | $126,762.76 $136,369.37 49%) 1009 $131,404.24
2M2J01 LAND SURVEY JP AREA $266,165.00 $117,163.79 $2,443.22 | $114,720.57 $149,001.21 44%] 100%) $151,444.43
2M2JO1B, C, & E JACKPILE SURVEYING PY93/94 & 95 $254,543.00 $206,219.34 $4,1590.66 |  $202,059.68 $48,323.66 81%) 85%) ($237,717.27)
2M2 i LAND SURVEY CATOTAL|  $904,858.00 $584,956.47 $12,257.79 | $572,698.68 $333,694.24 65% 67%] $45,131.40
TRAINING
2M3L01 COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00 $0.00 $0.00 094 1009 $0.00
2M3L02,A.B &C OPERATOR TRAINING-PY80,91,92, & 93 $451,328.00 $400,955.96 $3,635.60 |  $396,059.54 $0.00 89%) 100%, $0.00
2M3L02E OPERATOR TRAINING PY95 $22,425.00 $190.72 $0.00 $190.72 $22,234.28 1% 0% $0.00
2M3L020 OPERATOR TRAINING—PY94 $89,700.00 $53,058,28 $0.00 $53,058.28 $36,641.72 5994 65%) ($81.628.12)
CONFI DEN-:I_I AL LCC TRAINING CATOTAL | $563,453.00 #454,204.96 $3,635.60 |  $449,308.54 322,234.:-F~) oL EP AO1 bO 11 26“ 628.12)
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WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE |} ACTUAL COST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
(2™ [ . MOBILIZATION TASK TOTAL | '$1,912,928.00 || $1.470,23800]  $15843.81| $1,46203327]]  $355028.52 | 1% 75% ($36,496.72)|
BACKFILLING
2E1NO1 COMPLETE 1990 (NP HAUL ROADS) $60,352.00 $87,120.86 $12,184.44 $74,936.42 ($26,768.86) 1449 10094 ($14,584.42)
2E1N02 HAUL TO NP PIT: NP-PS-17 $1,838,682.00 || $1,482,238.94 |  $288,214.26 | $1,194,024.68 $356,443.06 819 1009 $156,361.32
2E1N03 COMPLETED 1990 (NP-PS-18) $1,313,140.00 || $1,056,227.81 | $222,620.62 |  $833,607.19 $256,912.19 80%4) 100%] $204,800,00
2E1N04 COMPLETED 1990 (NP~PS-14) $413,123.00 $263,356.58 $30,389.74 | $232,966.84 $149,766.42 64%) 100%4] $120,000.00
2E1N05 COMPLETED 1990 (NP-PS-16) $408,830.00 $276,495.74 $33,927.65 |  $242,568.09 $132,334.26 68%4) 10094 $105,600.00
2E1N06 COMPLETED 1980 (NP-P5-16) $257,759.00 $210,848.58 $39,889.15 |  $170,959.43 $46,910.42 82%) 100%] $0.00
2E1N07 COMPLETE 1990 (SP-PS-01) $1.616,723.00 || $1,251,376.57 | $213,963.59 | $1,037,412.98 $365,346.43 77%) 100%) $291,200.00
2E1N08 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 100%] $0.00
2E1N09 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0%4) 100%] $0.00
2E1N10 HAUL TO NP PIT: NP-WT-10 $102,067.00 $82,264.90 $9,653.05 $72,611.85 $19,802.10 81%4) 100%] $1,391.15
2E1N11 COMPLETE 1990 (NP-PS-13) $149,157.00 $150,560.64 $18,071.14 | $132,489.50 {$1,403.64) 1019 100 ($14,403.50)
2E1N12 COMPLETE 1990 (NP-WS-19) $148,393.00 $48,316.68 $0.00 $48,316.68 $100,076.32 33%) 100%] $100,076.32
NP BACKFILLING SUBTOTAL { $6,308,226.00 || $4,908,807.30 |  $868,913.64 | $4,039,893.66 || $1,399,418.70 78%) 10094 $950,440.87
2E1501 CONSTRUCT SP HAUL ROADS $87,899.00 $41,601.75 $6,609.10 $35,992.65 $46,297.25 47%| 1009 $29,824.35
2E1502 HAUL SP-PS-02 TO SP-OP-34 $120,303.99 $120,303.99 $22,804.92 $97,409.07 $0.00 10094 100%] ($2.647.08)
2E1503 SP-PS~-02 ADDITIONAL VOLUME $46,888.00 $46,888.00 $0.00 $46,888.00 $0.00 100%] 100%] $0.00
6P BACKFILLING SUBTOTAL | $255,090.99 $208,793.74 $28,504.02 |  $180,289.72 $46,207.25 82%) 1009 $27,177.27
2E1J01/01B JP HAUL ROADS & RAMPS THRU PY83 $217,566.00 $212,622.64 $38,624.50 |  $173,998.05 $4.933.36 989 90%) $24,224.83
2E1J02 HAUL JP-PS-23 TO JP-OP-41 $223,098.00 $187,531.80 $29,809.03 |  $157,632.77 $35,566.20 84%4) 1009 $65,465.23
2E1J03 HAUL JP-PS-24 TO JP-OP-41 $1,107,581.00 $984,942.74 |  $194,917.86 |  $790,024.88 $122,638.26 89%) 100% $317,556.12
2E1J04 HAUL JP-PS-25 TO JP-OP-41 $2,447,871.22 || $2,106,811.37 | $365,719.36 | $1,741,092.01 $341,059.85 86%) 100%] $706,779.21
2E1J05 HAUL JP-PS-26 TO JP-OP-41 $460,060.10 $425,305.09 $87,169.08 | $338,136.03 $34,755.01 92%) 100%) $121,924.07
2E1J06 HAUL JP-WO-10 TO JP-OP—41 $86,149.00 $114,668.21 $26,074.95 $88,593.26 ($28,519.21) 133%] 1009 ($2,444.26)
2E1J07 HAUL JP-PS-27 TO JP-OP-41 $375,010.74 $425,562.34 $88,862.75 |  $336,699.59 ($50,551.60) 113%| 100%] $38,311.15
2E1J08 HAUL JP-WO-07 TO JP-OP-41 $377,321.96 $331,128 81 $64,450.19 |  $266,678.62 $46,193.15 88%) 100%) $110,643.34
2E1J09 HAUL JP-WO-12 TO JP-OP-41 $3.041,178.00 || $1,836,826.59 | $405,385.34 | $1,431,441.25 || $1,204,351.41 60%) 100%]  $1,609,736.75
2E1J10 HAUL JP-W5-08 TO JP-OP-41 $186,636.00 $0.00 $0.00 $0.00 $186,636.00 0% 0% $0.00
2E1J11 HAUL JP-WS-15 TO JP-OP-41 $189,627.00 $272,664.51 $61,705.12 | $210,959.39 {$83,037.51) 144%) 100%] ($21,332.39)
2E1J12 HAUL JP-WO-71 TO JP-OP-41 $584,755.72 $449,268.65 $71,822.72 | $377,445.93 $135,487.07 77%) 100%] $207,309.79
2E1J13 HAUL JP-WO-03 TO JP-OP-41 $592,099.62 $492,107.10 $91,733.43 | $400,373.67 $99,992.52 839 100%] $191,726.95
2E1J14 HAUL JP-WS-13/WO-20 TO JP-OP-42 $52,578.63 $38,337.22 $4,014.42 $34,322.80 $14,241.41 739 100%] $18,255.83
2E1J15 JACKPILE HAUL ROADS—FORCE ACCOUNT $39,796.91 $39,796.91 $7.336.86 $32,461.05 $0.00 100%] 100%] $7.335.86
JP BACKFILLING SUBTOTAL | $9,981,319.90 || $7,917,573.98 | $1,537,714.68 | $6,379,859.30 || $2,063,745.92 79%] 93%  $3,395,491.48
[ 2E1 ] BACKFILLING CA TOTAL [ $16,544,636.89 |] $13,025,175.02 | $2,435,132.34 | $10,600,042.68 ||  $3,509,461.87 | 79%) 87%  $4,373,109.62 |
DUMP SLOPING
2E2N0O1 CUT BENCH NP-W0-01 $44,294.00 $30,464.54 $725.16 $29,739.38 $13,820.46 69 100 $14,554.62
2E2N02 CUT SLOPES NP-WO-02(BENEATH NP-PS-17) $26,281.00 $19,305.52 $2,255.93 $17.049.59 $6,975.48 73 100%] ($35,289.59)
2E2N03 CUT NP-WS-03 SLOPES $25,576.00 $20,713.64 $2,797.89 $17.916.75 $4,862.38 81%) 100 $1,829.25
658404 DE NT(.I‘,K/I[LETE 1990 (NP-WO~04) $24,959.00 $20,111.21 $3,406.72 $18,704.49 s4,a47.7s|=:) oL E MF-) AQ 11 nao 11207 $0.00
NFI - -
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2E2N05 CUT NP-WO-06 SLOPES $23,741.00 $494.43 $41.68 $452.75 $23,246.57 100% 1009 $13,363.25
2E2N06 CUT NP-WT-09 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 1009%, $0.00
2E2N07 REGRADE NP-DN-22 $13,811.49 $15,768.46 $2,440.85 $13,327.61 ($1,956.97) 114%) 100% ($2,432.12)
2E2N08 CUT NP-WM-12 SLOPES $14,262.00 $9,627.61 $907.31 $8,720.30 $4,634.39 68 100%) $5,641.70
2E2N09 COMPLETE 1990 (NP-HW-25) $24,309.00 $15,690.44 $1,560.41 $14,130.03 $8,618.56 65%) 100%)| $0.00
NP DUMP SLOPING SUBTOTAL $197,233.49 $132,175.85 $14,135 95 $118,039.90 $65,057.64 67%, 100% ($2,432.89)
2E2501 COMPLETED 1990 (SP-WO-13A/W0-10) $156,202.00 $94,795.69 $6,964.98 $87,830.71 $61,406.31 619% 100% $48,000.00
2E2502 CUT SP-WS-17 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 09%) 100%) $0.00
2E2503 CUT SP-WO-13B/WS-~18A SLOPES $1,013,795 00 $1,050,177.34 $235,939.23 $814,238.11 ($36,382.34) 10494 100%) ($11,628.11)
2E2504 COMPLETE 1990 (SP-WO-14) $54,671 00 $39,385.36 $5,621.00 $33,764.36 $15,285 64 T2% 100%| $0.00
2E2805 CUT SP-WS-18B SLOPES $68,933.00 $68,910.88 $12,354 81 $56,556 07 $2212 100%) 100%)| $12,376.93
2E2S06 COMPLETED 1990 (SP-WS-18C/WT-19) $694,880.00 $594,655 55 $123,410.45 $471,245.10 $100,224.45 86%) 100%/ $80,000.00
2E2807 COMPLETED 1990 (SP-WT-03) $42,786.00 $30,433.21 $3,083.78 $27,349.43 $12,352 79 71%)| 100% $0.00
2E2S08A SP-OP-34 Backfill (Force Account) $209,645.47 $209,645.47 $44,656.48 $164,988.99 $0.00 100%) 100% $44,656.48
2E2509 COMPLETE 1990 (SP-WO0O-38) $2,377.00 $1,638.25 $197.80 $1,440.45 $738.75 699 10094 $0.00
2E2510 DELETED 1990 (SP-WS-06) $0.00 $0.00 $0.00 $0.00 $0.00 0% 10094| $0.00
2E2511 COMPLETE 1990 (SP-WT-194A) $36,843.00 $30,471.16 $419.64 $30,051.52 $6,371.84 83%) 100%)| $0.00
2E2812 COMPLETED 1990 (SP-WM-12/W§&-~11) $50,612 00 $44,187.45 $7,006.12 $37,181 33 $6,324 55 87%) 100%) $0.00
2E2813 DELETED 1990 (SP-WT-15A/15B) $0.00 $0.00 $0.00 $0.00 $0.00 0% 100% $0.00
2E2S514 BACKFILL SP-OP-34 (D4 West) $49,995.00 $72,236 38 $12,291.70 $59,944 68 ($22,241.38) 144% 100%)| ($9,949.68)
2E2815 COMPLETE 1990 (SP-WT-16/WT-37) $34,710.00 $24,280.44 $2,994.50 $21,285.94 $10,429.56 70%, 100%) $0.00
2E2816 BACKFILL SP-OP-34 (D4 East) $49,995.00 $97,278.52 $21,561.62 $75,716.90 ($47,283 52) 195% 1004 ($25,721.90)
2E2817 BACKFILL SP-OP-34 (SP-14) $49,995 00 $49,975.93 $9,020.97 $40,954.96 $19.07 100% 100% $9,040 04
2E2518 BACKFILL SP-OP-34 (SH-2) $49,995.00 $53,181.65 $11,775.07 $41,406.58 ($3,186.65) 1069 100%) $8,688.42
2E2819 COMPLETED 1990 (SP-MISCELLANEOUS SLOP| $5,080.00 $3,690.12 $530.73 $3,159.39 $1,389.88 73% 10094} $0.00
SP DUMP SLOPING SUBTOTAL | $2,570,414.47 $2,464,943.40 $497,828.88 | $1,967,114.52 $105,471.07 96% 100% $155,362.18
2E2J01 CUT JP-WO-11 SLOPES $1,009,732.00 $247,495.72 $45,381.17 $202,114.65 $762,236.28 25% 100%| $807,617.45
2E2J02 CUT JP-WT-16D SLOPES $477,243.00 $595,654.76 $134,017.66 $461,637 10 ($118,411.76) 125%) 850 ($65,859.47)
2E2J03 & 3A CUT JP-WS-17 SLOPES $2,239,392.00 $1,895,034.71 $362,647.93 1 $1,532,386.78 $344,357.29 85%) 75%) $196,209.63
2E2J04 CUT JP-PS-22 SLOPES $104,656.00 $71,292.61 $6,429.99 $64,862.62 $33,363 39 689 100% $39,793.38
2E2J05 CUT JP-WO-72 SLOPES $51,974.60 $42,451.58 $5,835 20 $36,616.38 $9,623 02 829 100%) $15,358.22
2E2J06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 100%, $0.00
2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0 00 0% 100%) $0.00
2E2J08 CUT JP-WS-01 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 100% $0.00
2E2J09 DELETED 1980 (JP-WT-02A/028/02C) $0.00 $0.00 $0.00 $0.00 $0.00 0% 10094 $0.00
2E2J10 JP-WO-73 BACKFILL $128,768.71 $93,774.65 $12,270 95 $81,503.70 $34,994.06 73% 100%) $47,265.01
2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 1009 $0.00
2E2J12 CUT JP-WO-06 SLOPES $65,957.46 $54,628.89 $7.833.36 $46,795.53 $11,328.57 83%| 100%)| $19,161.93
2E2J13 CUT JP-WS-08/12 SLOPES $138,341.84 $127,106.93 $17,419.66 $109,687.27 $11,234.91 92 %, 10094 $28,654.57
2E2J14 CUT JP-WO~11 SLOPES $721,679.00 $534,286.83 $65,230.59 $469,056.24 $187,392.17 74% 100%| $33,646 76
2E2J15 CUT JP-WS-15A/15B SLOPES $157,141.00 $101,451.37 $8,560.86 $92,890.51 $55,689.63 65% 100% $16,570.49
2E2J16 JP-WO-05 SLOPES $69,997.46 $64,697.03 $11,612.66 $53,084.37 $5,300.43 92%y 100%)| $16,913.09
2E2417 CUT JP-WS-16A/16B/16C SLOPES $24,428 00 $0.00 $0.00 $0 00 $24,428.00 0% 100%) $24,428.00
2E2J18 SHALE TO JP-D4 $5,618.00 $0.00 $0 00 $0.00 $5,518.00 0%, 100%)| $5.518.00
C"ON FIDENTIAL’)—72 BACKFILL $85,482.50 “77,316.80 $14,523.32 $62,793.48 $8.165.75. A1 TN A AL A
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2E2J20 CUT SLOPES JP-WO-14 (NORTH SLOPES) $7,172.00 $30,151.51 $5,523.48 $24,628.03 ($22,879.51) 42004 100%) ($17,456.03)
2E2J21 CUT JP-WS-19A SLOPES $45,527.13 $61,227.22 $9,807.43 $51,419.79 ($15,700.09) 134%] 1004 ($5.892.66)
2E2J22 CUT JP-W5-19B SLOPES $279,126.03 $284,655.89 $41,840.62 |  $242,815.27 {$5,529.86) 1029%) 100% $36,310.76
2E2J23 CUT JP-WS-19C SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 100%, $0.00
2E2J24 CUT JP-WO-66 SLOPES $182,107.84 $83,819.79 $10,035.13 $73,784.66 $98,288.05 46%) 100%] $108,323.18
2E2J25 DELETED 1990 (JP-WO-70) $0.00 $0.00 $0.00 $0.00 $0.00 0% 100% $0.00
2E2J26 CUT JP-WO~18/66A SLOPES $44,326.00 $30,832 65 $3,133.58 $27,699.07 $13,493.35 70%| 100%] $16,626.93
2E2J27 CUT JP-WO-18/66B SLOPES $102,953.00 $114,983.02 $15,380.86 $99,602.16 {$12,030.02) 1129 10094 {$19,690.16)
2E2J28 CUT JP-WO-18/66C SLOPES $183,844.36 $86,630.95 $5,643.22 $80,987.73 $97,213.41 47%) 1009%) $102,856.63
2E2J29 JP-WO-03A SLOPES $233,182.00 $101,125.58 $18,096.34 $83,029.24 $132,056.42 439%) 100%) $150,152.76
2E2J30 JP-WO-03B SLOPES $152,350.74 $52,926.13 $9,132.73 $43,793.40 $99,424.61 35% 1009%4) $108,557.34
2E2J31 CUT SLOPES JP-W0-04 $122,500.84 $90,041.80 $16,436.30 $73,605.50 $32,459.04 749 1009 $48,895.34
2E2J32 CUT SLOPES JP-WO-04B $90,848.60 $41,126.95 $7,369.68 $33,757.27 $49,721.65 459 1009 $57,091.33
2E2J33 DELETED 1990 (JP-WO-054) $0.00 $0.00 $0.00 - $0.00 $0.00 0% 10094 $0.00
2E2J34 DELETED 1990 (JP-WO-058) $0.00 $0.00 $0.00 $0.00 $0.00 0% 10094 $0.00
JP DUMP SLOPING SUBTOTAL | $6,724,250.11 || $4,882,713.37 | $834,162.72 | $4,048,550.65 ||  $1,841,536.74 73%) 99%  $1,793,741.50
I 2E2 | DUMP SLOPING GATOTAL | $98,491,898.07 || $7.479,832.62 | $1,346,127.56 | $6,133,705.07 || $2,012,06545] 799 100%]  $1.946,670.79 |
COVER PLACEMENT
2E3NO1 HAUL SOIL FROM NP-SB-61 TO NP-D8 $89,573.66 $89,573.66 $17.867.21 $71.706.45 $0.00 100%] 10094 $17,867.21
2E3ND2 HAUL SOIL FROM NP-5B-26 TO NP-D2 $177,823.00 $182,140.04 $40.430.52 | $141,709.52 ($4,317.04) 102%] 1009%) $20,787.48
2E3N03 HAUL SOIL FROM NP-$B-27 TO NP-D7 $75,803.93 $75,803.93 $15,883.44 $59,920.49 $0.00 100%) 1009 $15,883.44
2E3NO4 HAUL SOIL FROM NP-SB-27 TO NP-D9 $33,699.90 $33,609.90 $6.896.74 $26,803.16 $0.00 100%) 10094 $6,896.74
2E3N05 HAUL SOIL FROM NP-5B-27 TO NP-D6 $191,404.34 $152,449.28 $26,357.81 |  $126,091.47 $38,955.06 80 10094 $4,546.87
2E3N06 HAUL SOIL FROM NP-SB-61 TO NP-D9 $44,865.45 $44,865.45 $9,417.00 $35,448.45 $0.00 100%) 10094 $9,417.00
2E3N07 HAUL SOIL FROM SP-DN-61 TO NP-D4 $149,246.00 $133,332.08 $27,960.48 |  $105,371.58 $15,913.94 899%4) 1009} ($788.58)
2E3N08 HAUL SOIL FROM SP-DN-61 TO NP-D1 $116,032.00 $112,434.42 $10,652.26 |  $101,882.16 $3,597.58 97%) 100%) ($20,673.16)
2E3N09 HAUL SOIL FROM SP-DN-61 TO NP-D3 $203,056.00 $199,073.84 $42,798.01 | $156,275.83 $3,982.18 9804 100%4) ($13,985.83)
2E3N10 HAUL SOIL FROM SP-DN-61 TO NP-D5 $232,064.00 $188,560.45 $34,087.07 | $154,493.38 $43,503.55 81 1009%) $8,123.62
2E3N11 HAUL SOIL FROM SP-DN-61 TO NP-D10 $210,600.00 $167,555.69 $29.355.96 |  $138,199.73 $43,044.31 80%) 10094 $72,400.27
2E3N12 SOIL TO NP-D6 (BENCHES) $113,607.00 $116,323.14 $17.552.71 $98,770.43 ($2.716.14) 102% 100%4) $14,836.57
2E3N13 HAUL SHALE FROM NP-WS-31 TO NP-D9 $65,168.72 $53,518.46 $7.894.30 $45,624.16 $11,650.26 820 100%4 $19,544.56
2E3N14 SHALE BORROW TO NP-D4 $49,144.13 $49,144.13 $11,382.07 $37,762.06 $0.00 10094 100%) $11,382.07
2E3N15 SHALE BORROW TO NP-D5 $136,500.00 $116,723.15 $283,191.46 $93,531.69 $19,776.85 86%) 1009 $42,968.31
2E3N16 HAUL SHALE FROM NP-WS-31 TO NP-D8 $21,348.99 $20,797.90 $4,155.64 $16,642.26 $551.09 97% 100% $4,706.73
2E3N17 HAUL SHALE FROM NP-WS-31 TO NP-D10 $84,240.00 $88,675.18 $18,554.38 $70,120.80 {$4,435.18) 105%| 1009 $14,119.20
2E3N18 HAUL SHALE FROM NP-W$-03 TO NP-D3 $83,873.00 $77,407.80 $15,269.07 $62,148.73 $6,465.20 9294 10094 $15,197.27
2E3N19 HAUL SHALE FROM NP-WS-03 TO NP-D2 $81,152.00 $77,153.57 $15.645.08 $61,508.49 $3,098.43 959 1009 $12,619.51
2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 100%) $0.00
2E3N21- HAUL SHALE FROM NP-WS-03 TO NP-D1 $0.00 $0.00 $0.00 $0.00 $0.00 0% 10094) $0.00
" NP COVER PLACEMENT SUBTOTAL | $2,158,202.12 || $1,979,232.05 |  $375,221.21 | $1,604,010.84 $179,870.07 92%) 10094 $255,949.28
2E3501 SOIL BORROW SP-OP-35(SP-D1)FROM SP-SB|  $176,082.00 $102,362.82 $6.741.69 $95,621.13 $73,719.18 58%4) 10094 $28,375.87
2E3502 SOIL BORROW SP-WS-17(SP-D2)FROM SP-SB|  $135,933.00 $147,803.17 $30,438.88 |  $117,364.20 ($11,870.17) 109%) 1009 $18,568.71
CQCST\TF IDENTI z:il_ BORROW SP-D3 FROM SP-SB-44 $671,269.00 £206,210.99 $44,691.54 | $161,519.45 $465,058.’i:‘) oL EP 7O 60 11 2—6@749,55
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% OF REPORTED ESTIMATED
TOTAL COST PTD ACTUAL ACTUAL REMAINING ESTIMATE % VARIANCE

WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST | EQUIP CREDIT|{ CASH FLOW ||{COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
2E3504 HAUL SOIL FROM SP-SB-42 TO SP-D4 $238,662.00 $233,615.42 $52,847.23 $180,768.192 $5,046 58 98 % 100% $57,893.81
2E3505 HAUL SOIL FROM SP~SB-42 TO SP-D5 $133,454.00 $79,765.97 $9,476 24 $70,289.73 $53,688.03 609 100% $63,164.27
2E3506 HAUL SOIL FROM SP-SB-42 TO SP-D6 $164,704.00 $124,118.84 $16,488.41 $107,630.43 $40,585 16 75 100%) $57,073.57
2E3807 HAUL SOIL FROM SP-SB-42 TO SP-D7 $300,498.00 $220,918.54 $51,097.28 $169,821.26 $79,579.46 74%) 1009 $100,808.74
2E3S08 SOiL. BORROW (D8) FROM SP-SB-44 $425,531.00 $396,859.91 $81,966.27 $314,893.84 $28,671.09 93%) 100%| $110,637.36
2E3809 SOIL BORROW (D9) FROM SP-5B-42 $446,808.00 $372,7356.22 $80,229.00 $292,506.22 $74,072.78 83% 100%) $154,301.78
2E3810 HAUL SOiL FROM SP-SB-42 TO SP-D10 $0.00 $0.00 $0.00 $0 00 $0 00 0% 100%; $0 00
2E3S811 SOIL BORROW (SP-D11) FROM SP-5B-42 $236,109 02 $236,109.02 $56,194 87 $179,914.15 $0.00 100%) 100%) $56,194.87
2E3812 SOIL BORROW (SP-D12) FROM SP-SB-43 $244,568.98 $136,548.71 $13,352.44 $123,196.27 $108,020.27 56%) 100% $121,372.71
2E3513 SOIL BORROW (SP-D1B) FROM SP-5SB-50 $262,362.00 $205,115.25 $25,778.20 $179,337.05 $57,246 75 78% 100%y $83,024 95
2E3S14 SHALE BORROW (SP-13A)FROM SP-W§S-17 $26,370.00 $23,973.73 $4,603 27 $19,370.46 $2,396.27 91%) 100%| $6,999.54
2E3815 SHALE BORROW (SP-13B)FROM SP-WS-17 $77,217.00 $0.00 $0.00 $0.00 $77.217.00 0% 1009% $77.217.00
2E3S16 SHALE BORROW SP-PS-01 FROM SP-WS-07 $83,484.00 $67,408.25 $11,198.25 $56,210.00 $16,07575 81% 100 %) $20,636.00
2E3817 SHALE BORROW (SP-14) FROM SP-WS-07 $39,234.00 $32,170.93 $6,925 .41 $25,245.52 $7,063.07 82% 100%| $13,988.48
2E3S518 HAUL SHALE FROM SP-WS-07 TO SP-04 $190,818.00 $178,325.44 $21,841.37 $156,484.07 $12,492.56 939 10094 $34,333 93
2E3819 HAUL SHALE FROM SP-WS-07 TO SP-D10 $14,368.00 $29,466.81 $6,594.24 $22,872.57 {$15,098.81) 2059 100%% ($10,300.57)
2E3820 HAUL SHALE FROM SP-WS-07 TO SP-38 $14,947.00 $34,876.68 $7,376.80 $27,499 88 ($19,929.68) 233%| 100%| ($16,005.88)
2E3821 HAUL SHALE FROM SP-WS-07 TO SP-10 $21,143.00 $31,850.32 $16,581.20 $15,269.12 ($10,707.32) 151%) 10094 $3,996 88

SP COVER PLACEMENT SUBTOTAL | $3,903,562.00 $2,860,236.02 $544,422.59 | $2,315,813.43 $1,043,325.98 73% 100%)| $1,492,031.57
2E3J01 HAUL SO!L FROM JP-SB-53 TO D4 $714,700.06 $413,403.00 $66,390.57 $347,012.43 $301,297.06 5804 1004 $367,687.63
2E3J02 HAUL SOIL FROM JP-8B-53 TO D5 $243,698.00 $285,454.96 $33,269.36 $252,185.60 ($41,756.96) 117% 100% ($8,487.60)
2E3J03 HAUL SOIL FROM JP-SB-53 TO D6 $355,691.00 $157,671.54 $31,266.60 $126,404.94 $198,019.46 4404 1009 $229,286.06
2E3J04 HAUL SOIL FROM JP-SB-53 TO D9A $74,184.00 $304,159.24 $48,284.68 $255,874.56 ($229,975.24) 410%) 1009 ($181,690.56)
2E3J05 HAUL SOIL FROM JP-8B-53 TO D1 $478,170.00 $530,068.63 $95,826.85 $434,241.78 ($51,898.63) 1119%)| 100 $43,928.22
2E3J06 HAUL SOIL FROM JP-8B-53 TO D3 $123,522.00 $253,699 92 $49,535.27 $204,164.65 ($130,177.92) 205% 80% ($131,683.81)
2E3J07 HAUL SOIL FROM JP-SB-64 TO D2 $249,543.00 $235,828.88 $42,344 .44 $103,484.44 $13,714.12 95%) 80% $7,687.45
2E3J08 HAUL SOIL FROM JP-SB-64 TO D7 $373,032.00 $330,600.76 $65,299.09 $265,301.67 $42,431.24 89%) 100%) $107,730 33
2E3J09 HAUL SOIL FROM JP-SB-64 TO D11 $397,218.00 $353,734 58 $67,231.52 $286,503 06 $43,483.42 89%, 100% $110,714.84
2E3J10 HAUL SOIL FROM JP-SB-64 TO D12 $306,624.82 $271,409.30 $47,606 33 $223,802 97 $35,215.52 89% 1009 $82,821.85
2E3J11 HAUL SOIL FROM JP-5B-54 TO D16 $90,202.00 $126,740.16 $25,606.73 $101,133.43 ($36,538 16) 141%; 10094 ($10,931.43)
2E3J12 HAUL SOIL FROM JP-SB-54 TO D15 $81,685.21 $101,854.87 $19,833.65 $82,021.22 ($20,269.66) 125% 10094 ($436.01)
2E3J13 SOIL TO JP-D4 $582,802 00 $505,181.51 $97,008 50 $408,172.01 $77,620.49 87 %) 100% $174,629.99
2E3JO3T SOIL JPDS (truck/scraper) $355,691.00 $0.00 $0.00 $0.00 $355,691.00 0% 100% $355,691.00
2E3J15 SOIL COVER FOR H-1 MINE AREA $14,640.00 $8,063.31 $1,675.77 $6,487.54 $6,576 69 55%) 100% $8,152 46
2E3J16 SOIL JP-D13 $379,413.00 $330,814.60 $62,709.55 $268,105.05 $48,598.40 87% 989 $105,836 42
2E3J17 SOIL JP-D8B $590,808.00 $806,833 60 $172,741.93 $634,091 67 ($216,025 60) 137%j 909 ($113,738.30)
2E3J18 HAUL SHALE FROM JP-W5-19 TO D4 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J19 HAUL SHALE FROM JP-WS-15 TO D1 $146,718.00 $94 87 $4 76 $90.11 $146,623.13 0% 0%, $0.00
2E3J20 HAUL SHALE FROM JP-WS-15 TO D2 $126,963.48 $114,630.94 $21,143.01 $93,487.93 $12,332 54 90%| 100 % $33,475.55
2E3J21 HAUL SHALE FROM JP-WS-15TO D7 $188,892.00 $0 00 $0.00 $0.00 $188,892.00 0% 0%y $0.00
2E3J22 HAUL SHALE FROM JP-WS-15TO D11 $277,001.00 $0.00 $0.00 $0.00 $277,001.00 0% 0% $0.00
2E3J23 HAUL SHALE FROM JP-WS-15TO D12 $105,151 01 $91,447.71 $14,955 63 $76,492.08 $13,703.30 87%; 100% $28,658.93
2E3J24 HAUL SHALE FROM JP-WT-02 TO D8A $610,584 00 $728,408.06 $137,161.92 $591,246.14 ($117,824.06) 119%) 90%; ($46,356.16)
2E3J08A JP-WO0-07 TO BACKFILL $864,310.08 $757,455.97 $150,789.26 $606,666.71 $106,854.11 88%)| 100%) $257,643.37
Dol ine st EJ-D13 $109,064.00 226,136.75 $42,735.14 $183,401.61 (31170727 ) N A A A A T \337.61)
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WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL GOST { EQUIPCREDIT | CASH FLOW |{COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
2E3J27 SOIL JP-D4 $43,911.47 $46,959.12 $7,889.32 $39,060.80 ($3,047.85) 107%) 100%] $4,841.67
2E3J28 HAUL SHALE FROM JP-WT-02 TO D15 $84,872.00 $90,076.93 $18,880.45 $71,396.48 ($5.204.93) 108%] 10094 $13,475.52
2E3J29 HAUL SHALE FROM JP-WT-02 TO D18 $24,433.68 $96,263.93 $18,358.62 $77,905.31 {$71,830.27) 394%) 1004 {$53,471.85)
JP COVER PLACEMENT SUBTOTAL | $7,993,424.79 || $7,166,993.14 ] $1,338,240.95 | $5,828,743.19 $826,431.65 90%4) a7  $1,311,128.26
[ 2E3 | GOVER PLACEMENT GA TOTAL | $14,056,188.91 ] $12,006,461.21 | $2,257,893.75 | $9,748,567.46 ||  $2,049,727.70 | 854 899  $3,059,109.11 |
CONTAM SOIL EXV
2E4NO1 HAUL CS FROM NP-C5-23/24 TO NP-OP-20 $106,304.00 $89,655.64 $20,825.16 $68,830.48 $16,648.36 84%) 1004 $28,921.52
2E4NO1A NORTH RIO PAGUATE-EAST $45,600.00 $45,481.17 $10,334.34 $35,146.83 $118.83 100%, 100%) $10,453.17
2E4NO1B NORTH RIO PAGUATE-WEST $45,600.00 $45,478.72 $10,246,14 $35,232.58 $121.28 100%) 100%] $10.367.42
NP CONTAMINATED SOIL SUBTOTAL.| $197,504.00 $180,615.53 $41,405.64 |  $139,209.89 $16,888.47 919%) 94% $49,742.11
2E4501 FM SP-CS-27/28/31/33/53 TO SP-QP~34 $162,633.00 $124,016.78 $26,289.04 $97,727.74 $38,616.22 76%)| 100% $3,886.26
2E4502 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 1004 $0.00
2E4503 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 100% $0.00
2E4504 SP-CS-33 $0.00 $0.00 $0.00 $0.00 $0.00 0% 1009 $0.00
2E4505 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 1004 $0.00
2E4506 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0%} 100%] $0.00
2E4507 COMPLETED 1990 (SP-CS-62/32 TO SP-OP-35, $11,432.00 $23,146.83 $5.923.73 $17,223.10 ($11.714.83) 20294) 100%A ($8,934.10)
SP.CONTAMINATED SOIL SUBTOTAL | $174,065.00 $147,163.61 $32,212.77 | $114,950.84 $26,901.39 85%i 100% ($5,047.84)
2E4J01 HAUL CS FROM JP-CS-36 TO JP-OP-41 $134,869.80 $114,861.98 $5,972.27 | $108,889.71 $20,007.82 85%) 100%) $25,880.08
2E4J02 HAUL CS FROM JP-CS-38/37 TO JP-OP~41 $28,204.02 $48,663.25 $142.91 $48,520.34 ($20,459.23) 173 100%] ($20,316.32)
2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 09%) 1004 $0.00
2E4J04 COMBINED INTO 2E4J02 $0.00 $0.00 $0.00 $0.00 $0.00 0%} 10094 $0.00
JP CONTAMINATED SOIL SUBTOTAL |  $163,073.82 $163,525.23 $6.115.18 | $157,410.05 (3451.41) 100% 100%A $5.663.77
{ 2E4 | CONTAMINATED SOIL CATOTAL |  $534,842.82 ]  $491,304.37 |  $79,733.69 | $411,670.78 ]| $43,338.45 | 9294 8504 $50,358.04 |
HIGHWALL RECLAM
2E5NOT TRIM NP HIGHWALLS $78,967.00 $1,005.96 $1980.14 $815.82 $77.961.04 19 100%A] $64,287.18
2E5N02 SCALE NP HIGHWALLS $62,262.00 $0.00 $0.00 $0.00 $62,262.00 09 1004 $61,249.00
NP HIGHWALL SUBTOTAL |  $141,229.00 $1.005.96 $190.14 $815.82 $140,223.04 1% 100% $125,536.18
2E5501 TRIM SP HIGHWALLS $77,047.00 $29,160.64 $0.00 $29,160.64 $47,886.36 38 1009 $34,022.36
2E5502 SCALE SP HIGHWALLS $75,469.00 $29,160.63 $0.00 $29,160.63 $46,308.37 399 100%) $45,058.37
SP HIGHWALL SUBTOTAL | $152,516.00 $58,321.27 $0.00 $68,321.27 $94,194.73 38%4) 100%4] $79.080.73
2E5J01 TRIM JP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 0 1009 $0.00
2E5J02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 0% 1004 $0.00
JP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 100%] $0.00
[ 2ES | HIGHWALLCATOTAL | $203,745.00 ||  $59.327.23 | $19014]  $59,1837.09 [ $234417.77] 2094 100%)] $204,616.91 |
EROSION CONTROL
2E6NO1A RIO MOQUINO-EROSION CONTROLS $219,919.00 $161,611.67 $1.524.91 [  $160,086.76 $58,307.33 73%4) 1009 $59,832.24
2E6NO2 DELETE RIC MOQUINO CHANNEL $0.00 $0.00 $0.00 $0.00 $0.00 0% 1004 $0.00
2E6NO3 DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00 $0.00 so.ol% oL Eoig AO1 10606 11211 $0.00
CONFIDENTIAL - -
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RIO MOQUINO AND NP DITCH SUBTOTAL | $219,919.00 $161,611.67 $1,524.91 | $160,086.76 $58,307.33 739 1009 $50,832.24
2E6XO1 DELETED 1990 (QUARRY ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 0% 100 $0.00
2EBX02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 0% 100%) $0.00
ROCK SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 100% $0.00
I 2E6 | EROSION CONTROLCATOTAL|  $219,919.00 [[ $161,611.67 | $1,524.91] $160,086.76 ||  $58,307.33 | 73%][ 100%] $59,832.24 |
[2E i EARTHWORK TASK TOTAL | $40,021,111,69 || $33,233,712.32 { $6,120,802.28 [ $27,113,100.84 || $7,907,31857 ] - 819 8704  $9.693,606,71 |
UG ENTRIES ABAN
2S1N01 SEAL PW 2/3 UG ENTRY: NP SUBTOTAL 1 $0.00 [ $0.00 | $0.00 | $0.00 ]| $0.00 | 0% 10094} $0.00 |
251801 SEAL P-13 ADIT $0.00 $0.00 $0.00 $0.00 $0.00 04 1009 $0.00
251802 SEAL P-10 DECLINE $13,844.00 $7,886.94 $281.22 $7,605.72 $5,957.06 57%) 100%) $6,238.28
251503 COMPLETE 1990 (H-1 ADIT) $10,902.00 $734.25 $58.18 $676.07 $10,167.75 7%, 100%) $10,225.93
251504 SEAL VENT HOLES $56,640.00 $11,824.73 $10.00 $11,814.73 $44,815.27 219 10094 $28,942.27
251805 COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0.00 $0.00 $0.00 0% 100%) $0.00
SP UG ENTRIES ABANDON SUBTOTAL $81,386.00 $20,445.92 $349.40 $20,006.52 $60,840.08 250 56%) $45,408.48
251J01 SEAL JP-88-50 ENTRIES $2,748.00 $0.00 $0.00 $0.00 $2,748.00 0% 10094 $2,748.00
251J02 SEAL JP-PS-46 ENTRIES $2,748.00 $1,663.59 $113.60 $1,439.99 $1.194.41 579 1009 $1,308.01
JP UG ENTRIES ABANDON SUBTOTAL $5,496.00 $1,553.59 $113.60 $1.439.99 $3,942.41 28%) 100 $4,056.01
[ 281 | UG ENTRIES ABANDON CATOTAL | $86.882.00 ||  $21,999.51 [ $463.00 |  $21,53651 [  $64,882.49 | 25%) 5804  $49,462.49 |
PIT WATER
252N01 COMPLETE 1990 (NP PIT) $141,666.00 $161,035.47 $36,761.23 | $125,174.24 ($20,269.47) 1149 100%) $16,491.76
252501 DISPOSE OF SP PIT WATER $93,920.00 $128,156.26 $23,736.58 |  $104,418.68 {$34,235.26) 136%) 10094 ($12,033.88)
252J01/A/8 DISPOSE OF JP WATER-PY91/92/83 $387,408.00 $137,162.84 $37,760.41 $99,402.53 $250,245.08 35%) 85% $254,122.85
252 PITWATERCATOTAL]|  $622,994.00 $427,253.67 $98,258.22 |  $328,095.45 $195,740.33 69%] 90%4) $258,580.93
SURF STRUC DEM
253N01 COMPLETE 1990 (NP SURF. STRUC.) $2,947.00 $1,172.61 $0.00 $1.172.61 $1,774.39 40%) 100%] $1,774.39
253501 DEMOLISH SP SURFACE STRUCTURES $57,896.00 $50,548.23 $2,495.40 $48,052.83 $7,347.77 87%) 90%) $4,503.97
253J01 DEMOLISH JP SURFACE STRUCTURES $114,986.00 $112,902.68 $4.016.93 |  $108,885.75 $2,083.32 98%4) 95%; {$24,272.58)
253 A SS DEMOLITION CATOTAL |  $175,829.00 $164,623.52 $6,512.33 |  $158,111.19 $11,205.48 949 829 ($17,994.22)
SURF STRC DECOM
254XY NOT ASSIGNED $0.00 $0.00 $0.00 $0.00 $0.00 09 100%) $0.00
254 SS DECOM CA TOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 100%) $0.00
PERM STRUC
255N01 CONSTRUCT PERMANENT ACCESS ROADS:N $0.00 $0.00 $0.00 $0.00 $0.00 [ 0] 1004 $0.00
2 ]&NIA2 ~ONSTRUCT PERMANENT FENCES: NP AREA $0.00 $0.00 $0.00 $0.00 g0~ 1 ol nandd $0.00
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NP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 10094 $0.00
255501 CONSTRUCT PERMANENT ACCESS ROADS:SP $0.00 $0.00 $0.00 $0.00 $0.00 0% 1009 $0.00
255502 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 $0.00 $0.00 0 10094) $0.00
SP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 1009%) $0.00
255J01 CONSTRUCT PERMANENT ACCESS ROADS: JF| ~ $41,616.00 $0.00 $0.00 $0.00 $41,616.00 0% 1009 $41,616.00
255J02A RIO MOQUINO DROP STRUCTURE $0.00 $0.00 $0.00 $0.00 $0.00 094 100% $0.00
JP STRUCTURES SUBTOTAL $41,616.00 $0.00 $0.00 $0.00 $41,616.00 0% 100% $41,616.00
[2s5J09 CONSTRUCT PERMANENT FENCES: ALL AREA|  $151,565.00 $192,662.74 $3,434.45 [ $189,228.20 {$41,097.74) 1279 874 ($65,938.78)
ALL STRUGTURES SUBTOTAL |  $151,565.00 $192,662.74 $3,434.45 | $189,228.29 ($41,097.74) 127%] 87% ($65,938.78)
[ 285 | PERMANENT STRUGTURES CATOTAL | $193,181.00 [ $192,662.74 $3,434.45 |  $189,228.28 [] $518.26 | 100%] 87%) ($24,322.78)]
[2s T STRUGTURES TASK TOTAL | $1,078,886.00 ||  $806,539.44 |  $108,668.00 | $697,871.44 ||  $272,346.56 | 75%] 86| - $265.726.41 |
SEEDBEDS
2R1NO1 PREPARE BED & SEED NP FLAT AREAS $137,966.00 $205,572.98 $8.24 |  $205,564.74 ($67,606.98) 14994 100%) ($67,598.74)
2R1NO2 PREPARE BED & SEED NP SLOPE AREAS $82,344.00 $121,431.22 $0.00 | §121,431.22 ($30,087.22) 147 10094 ($38.087.22)

' NP SEEDING SUBTOTAL |  $220,310.00 $327,004.20 $8.24 | $326.995.96 ($106,694.20) 14894 100%] ($106,685.96)
2R1501 PREPARE BED & SEED SP FLAT AREAS $363,458.00 $174,556,02 $819.15 |  $173,738.87 $188,801.98 489 1009 $189,721.13
2R1802 PREPARE BED & SEED SP SLOPE AREAS $198,047.00 $129,589.89 $251.86 | $129,328.03 $68,457.11 65% 10094 $68,708.97
2R1503 COMPLETE 1990 (RESEED AT HOUSING AREA) $54,917.00 $45,155.70 $0.00 $45,155.70 $9,761.30 829 100%) $9,761.30

SP SEEDING SUBTOTAL | $616,422.00 $349,301,61 $1,071.01 $348,230.60 $267,120.39 57 10094 $268,161.40
2R1J01 PREPARE BED & SEED JP FLAT AREAS $842,081.00 $216,394.37 $0.00 | $216,394.37 $625,686.63 269 50% $408,292.26
2R1J02 PREPARE BED & SEED SP SLOPE AREAS $421,448.00 $150,574.86 $0.00 |  $150,574.96 $270,873.04 36 5094 $120,298.08

JP SEEDING SUBTOTAL | $1,263,529.00 $366,069.33 $0.00 | $366,969.33 $896,559.67 289 509 $529,590.34

{ 2R1[ - SEEDING CA SUBTOTAL | $2,100,261.00 [| $1,043,275.14 | $1,079.26 | $1,042,195.89 || $1,056,985.86 | 5094 74%] $691,095.78 |
IRRIGATION
2R2N01 DELETED 1990 (IRRIGATION) T 0.00 [] $0.00 | $0.00 | $0.00 {[ $0.00 [T 100%] $0.00 |
[2R2s01 ~ ITREE PLANTING [ $72,149.00 ] $0.00 [ $0.00 | $0.00 [[  $72,149.00 | 09 100%] $72,149.00 |
12R2J01 JDELETED 1990 (IRRIGATION) 1 $0.00 || $0.00 | $0.00 $0.00 ]| $0.00 | oA 100%]| $0.00 |
f 2R2 | IRRIGATION CA SUBTOTAL | $72,149.00 [] $0.00 | $0.00 | $0.00 [ $72,149.00 | 0% 10094 $72,149.00 |
f2R 1 REVEGETATION TASKTOTAL | $2,172,410.00 [[ $1,04327514 | . $1,079.25 | $1,042,195.80 [|  $1,129,134.86 | 4804 10094 $763,244.78 |
TERRACING
2T1NO1 TERRACING NP AREA: 1200 LF $5,100.00 $0.00 $0.00 $0.00 $5,100.00 0% 10094 $0.00
271501 TERRACING SP AREA: 19100 LF $81,175.00 $61,142.47 $2,806.83 $58,335.64 $20,032.53 75%] 10094 {$58,335.64)
271J01 TERRACING JP AREA : 29000 LF $184,875.00 $239,886.00 $21,084.86 | $218,821.14 ($55,011.00) 130%) 97 ($225,588.80)
2T1 | TERRACING CA SUBTOTAL $271,150.00 $301,028.47 $23,871.69 |  $277,156.78 ($29,878.47 11194 9504 1$283.924.44)
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DETAIL FOR PTD
FEBRUARY, 1995
’ % OF |REPORTED| ESTIMATED
, ‘ TOTAL COST PTD . ACTUAL ACTUAL -HREMAINING {ESTIMATE % VARIANCE
WBS ID NO. WORKPACKAGE DESCRIPTION - ESTIMATE |} ACTUAL COST | EQUIP CREDIT{ CASH FLOW [iCOST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
SPECIAL CASES
272501 CUT SP-5W-06 SLOPES - OAK CANYON $0.00 $0.00 $0.00 $0.00 09 100%4) $0.00
272J01 JP-WS-01 SLOPES $1,077,374.00 $194,859.02 $33,493.74 | $161,365.28 $882,514.98 18] 100%) ($161,365.28)
2T2PLR PY84 FORCE ACCOUNT $100,000.00 $2,163.23 $387.15 $1,776.08 $97,836.77 204) 50%) (33,552.16)
272J03 CUT JP-WO-03A/3B/4A/4B SLOPES $0.00 $0.00 $0.00 . $0.00 0% 1004 $0.00
2T2PLRA PY95 FORCE ACCOUNT $100,000.00 $0.00 $0.00 $0.00 $100,000.00 0% 0% $0.00
2T2N01 CUT NP-W0-01 BENCHES—RIO MOQUINO $580,556.20 $570,695.93 |  $117,243.53 |  $453,452.40 $9,860.27 98%4) 100%) $250,000.00
272 |SPECIAL CA SUBTOTAL $1,857,930.20 $767,718.18 | §151,124.42 | $616,593.76 ||  $1,080,212.02 419 759 $85,082.56
[2T | TERRACING/SPECIAL TASK | $2,129,080.20 [[ $1,068,746.65 | | $174,096.11 | $893,760.54 || ~ $1,060,333.55 | 5004] 384 ($198,841.88))
[ 2] CONSTRUCTION TOTAL [ $49,964,815.89 || $39,208,468.80 | $6,421,289.55 | $32,785,179.34 || $10,871.604.02] 784 834 $10,579,468.36 |

CONFIDENTIAL POL-EPA01-0011214



DETAIL FOR PY%4

C

O

NFIDENTIAL POL-EPA01-0011215



DETAIL FOR PY95

FEBRUARY, 1995

PY95 -ACTUAL - ACTUAL
WBS ID NO. WORK PACKAGE DESCRIPTION AGTUAL COST | EQUIP GREDIT | . - CASH FLOW
POL MGMT
1P1L01 PROJECT MANAGEMENT - PY90 $0.00 $0.00 $0.00
1P1LO1A PROJECT MANAGEMENT - PY91 $0.00 $0.00 $0.00
1P1LO1B PROJECT MANAGEMENT - PY92 $0.00 $0.00 $0.00
1P1LOIC& D PROJECT MANAGEMENT—PY93 & PY94 $0.00 $0.00 $0.00
1P1LO1E PROJECT MANAGEMENT PY95 $9,397.29 $0.00 $9,397.29
[1P1 [POL MANAGEMENT CA TOTAL $9,397.29 | $0.00 | $9,397.29 |
AE
1P2L01 PRIOR DESIGN AND SPECIFICATIONS $0.00 $0.00 $0.00
1P2L02 PRIOR AND ONGOING LEGAL EXPENSE $0.00 $0.00 $0.00
1P2L03 PRIOR POL EXPENSE $0.00 $0.00 $0.00
[1P2 [ENGINEERING CATOTAL $0.00 | $0.00 | $0.00 |
1P [POL MANAGEMENT TASK TOTAL $9,397.29 | $0.00 | $9,397.29 |
cMC
1G1L01 & O1A ENGINEERING SVCS. CONTRACT: PY90 & PY9 $0.00 $0.00 $0.00
1C1L01C ENGINEERING SVCS: PY93 & PY94 $0.00 $0.00 $0.00
1C1L01B ENGINEERING SERVICES--PY92 $0.00 $0.00 $0.00
1C1L0S/A/B/C ENV. MONITORING PY90/81/92/93/94 $0.00 $0.00 $0.00
1G1LO1E ENGINEERING SERVICES: PY85 $648.03 $0.00 $648.03
1G1LOSE ENVIRONMENTAL MONITORING: PY85 $12,383.03 $0.00 $12,383.03
[1C1 [CONSTRUCTION MANAGEMENT CA TOTAL . | $13,031.06 | $0.00 | $13,031.086 |
INTERIM CMC
1C2L01 COMPLETE 1989 (CONST. MGMT.) $0.00 $0.00 $0.00
1C2L02 COMPLETE 1989 (CMC PURCHASES) $0.00 $0.00 $0.00
1C2L038 COMPLETE 1990 (ENV. MONITORING) $0.00 $0.00 $0.00
[1c2 [INTERIM CMC CA TOTAL . T $0.00 | $0.00 | $0.00 |
CONTINGENCY
1C3L01 MITIGATION PER CO~OP AGREEMENT $0.00 $0.00 $0.00
1C3L02 REVEGETATION PER CO-OP AGREEMENT $0.00 $0.00 $0.00
1C3L03 PAGUATE REPAIR FUND $0.00 $0.00 $0.00
ér‘é N F I D E N(_i_()IXP AGBEEMENT CONTINGENCY CA TOTA $0.00 $0.00 $0.00 ]
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DETAIL FOR PY95

FEBRUARY, 1995

PY95 ACTUAL ACTUAL
WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIPGREDIT |  CASH FLOW
[1c [GONSTRUCTION MANAGEMENT TASKTOTAL | $13,031.06 | $0.00 | $13,031.06 |
o IMANAGEMENT TOTAL | $22,428.35 | $0.00 ] $22,428.35 |
LCC ADMIN
2L1L01 COMPLETE 1990 {LCC G&A) $0.00 $0.00 $0.00
2L1L02A LCC MARGIN—REFUND FOR OVERRUNS $0.00 $0.00 $0.00
[2L1 [LCC cOSTS CATOTAL [ $0.00 | $0.00 | $0.00 ]
212101 &LO3 1990 LCC MOB, G&A, INS. $0.00 $0.00 $0.00
2L2L02, 02A LCC INSURANCE: INTERIM, PY80, PY91 $0.00 $0.00 $0.00
2L2L02B/C & D [LCC INSURANCE-PY92/93/94 $0.00 $0.00 $0.00
2L2LO2E LCC INSURANCE PY95 $0.00 $0.00 $0.00
[212 [LCC START-UP COSTS CA TOTAL [ $0.00 | $0.00 | $0.00 |
faL _[LCG ADMINISTRATION TASK TOTAL I $0.00 | $0.00 | $0.00 |
MOBILIZATION
2M1L01 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2M1L05 COMPLETE 1990 (SMALL TOOLS) $0.00 $0.00 $0.00
2M1L06 COMPLETE 1990 (REMODELING) $0.00 $0.00 $0.00
2M1L07 COMPLETE 1990 (RECONDITIONING) $0.00 $0.00 $0.00
2M1L08 COMPLETE 1990 (SHOPS) $0.00 $0.00 $0.00
2M1X01 BARRICADING ROAD CLOSURE $0.00 $0.00 $0.00
{2m1 [MOBILIZATION CA TOTAL [ $0.00 | $0.00 | $0.00 |
LAND SURVEY
2M2No1 LAND SURVEY NP AREA $0.00 $0.00 $0.00
2M2501 LAND SURVEY SP AREA $0.00 $0.00 $0.00
2M2J01 LAND SURVEY JP AREA $0.00 $0.00 $0.00
2M2J01B/C/ & E__ |LAND SURVEY PY93/94 & 95 $9,455.88 $136.21 $9,319.67
2M2 LAND SURVEY CA TOTAL $9,455.88 $136.21 $9.319.67
TRAINING
2M3L01 COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00
2M3L02,AB&C __ |OPERATOR TRAINING-PY90,91,92, & 93 $0.00 $0.00 $0.00
2M3L02E OPERATOR TRAINING PY95 $190.72 $0.00 $190.72
2M3L02D OPERATOR TRAINING—PY94 $0.00 $0.00 $0.00
il Lo~ TR AINING CA TOTAL $190.72 $0.00 $190.72
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DETAIL FOR PY95

FEBRUARY, 1995

PY95 ACTUAL ACTUAL
WBS ID NO. WORK PAGKAGE DESCRIPTION ACTUAL COST | EQUIPCREDIT | CASH FLOW
[2m [MOBILIZATION TASK TOTAL $9,646.60 | $126.21 | $9,510.39 |
BACKFILLING
2E1NO1 COMPLETE 1990 (NP HAUL ROADS) $0.00 $0.00 $0.00
2E1N02 HAUL TO NP PIT: NP-PS-17 $0.00 $0.00 $0.00
2E1N03 COMPLETED 1990 (NP-PS-18) $0.00 $0.00 $0.00
2E1NO4 COMPLETED 1990 (NP-PS-14) $0.00 $0.00 $0.00
2E1NO5 COMPLETED 1990 (NP-PS-15) $0.00 $0.00 $0.00
2E1N06 COMPLETED 1990 (NP-P$S-16) $0.00 $0.00 $0.00
2E1N07 COMPLETE 1990 (SP-P5-01) $0.00 $0.00 $0.00
2E1NO8 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E1N09 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E1N10 HAUL TO NP PIT: NP-WT-10 $0.00 $0.00 $0.00
2E1N11 COMPLETE 1990 (NP-PS-13) $0.00 $0.00 $0.00
2E1N12 COMPLETE 1990 (NP-W§-19) $0.00 $0.00 $0.00
NP BAGKFILLING SUBTOTAL $0.00 $0.00 $0.00
2E1501 CONSTRUGT SP HAUL ROADS $0.00 $0.00 $0.00
2E1802 HAUL SP-PS-02 TO SP-OP-34 $0.00 $0.00 $0.00
2E1503 SP-PS-02 ADDITIONAL VOLUME $0.00 $0.00 $0.00
SP BACKFILLING SUBTOTAL $0.00 $0.00 $0.00
2E1J01/01B JP HAUL ROADS & RAMPS THRU PY93 $40,525.21 $7,729.84 $0.00
2E1J02 HAUL JP-PS-23 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J03 HAUL JP-PS-24 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J04 HAUL JP-PS-25 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J05 HAUL JP-PS-26 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J06 HAUL JP-WO-10 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J07 HAUL JP-PS-27 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J08 HAUL JP-WO-07 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J09 HAUL JP-WO-12 TO JP-OP~41 $6,027.22 $0.00 $6,027.22
2E1J10 HAUL JP-WS-08 TO JP-OP-~41 $0.00 $0.00 $0.00
2E1J11 HAUL JP-WS-15 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J12 HAUL JP-WO-71 TO JP-OP~41 $0.00 $0.00 $0.00
2E1J13 HAUL JP-WO-03 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J14 HAUL JP-WS-13/WO~20 TO JP-OP-42 $0.00 $0.00 $0.00
2E1J15 JACKPILE HAUL ROADS-~FORCE ACCOUNT $0.00 $0.00 $0.00
JP BACKFILLING SUBTOTAL $46,552.43 $7.729.84 $38,822.59
[2E1 |BACKFILLING CA TOTAL $46,552.43 | $7.720.84 | $38,822.59 |
DUMP SLOPING
2E2N0O1 CUT BENCH NP-W0-01 $0.00 $0.00 $0.00
2E2N02 CUT SLOPES NP-WO-02(BENEATH NP-PS-17) $0.00 $0.00 $0.00
2E2N03 CUT NP-WS-03 SLOPES $0.00 $0.00 $0.00
CON FIDENTIALTE 1990 (NP-WO-04) $0.00 $0.00 $0.00
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DETAIL FOR PY95

FEBRUARY, 1995

PY95 ACTUAL ACTUAL

WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIP CREDIT CASH FLOW
2E2N05 CUT NP-WO-06 SLOPES $0.00 $0.00 $0.00
2E2NO06 CUT NP-WT-09 SLOPES $0.00 $0.00 $0.00
2E2NO7 REGRADE NP-DN-22 $0.00 $0.00 $0.00
2E2N08 CUT NP-WM-12 SLOPES $0.00 $0.00 $0.00
2E2N09 COMPLETE 1990 (NP-HW-25) $0.00 $0.00 $0.00

NP DUMP SLOPING SUBTOTAL $0.00 $0.00 $0.00
2E2S01 COMPLETED 1990 (SP-WO-13A/W0O-10) $0.00 $0.00 $0.00
2E2502 CUT SP-WS-17 SLOPES $0.00 $0.00 $0.00
2E2S03 CUT SP-WO-13B/WS-18A SLOPES $0.00 $0.00 $0.00
2E2804 COMPLETE 1990 (SP-WO-14) $0.00 $0.00 $0.00
2E2505 CUT SP-WsS-18B SLOPES $0.00 $0.00 $0.00
2E2S06 COMPLETED 1990 (SP-WS-18C/WT-19) $0.00 $0.00 $0.00
2E2807 COMPLETED 1990 (SP-WT-03) $0.00 $0.00 $0.00
2E2508A SP-0OP-34 Backfill (Force Account) $0.00 $0.00 $0.00
2E2509 COMPLETE 1990 (SP-WO-38) $0.00 $0.00 $0.00
2E2810 DELETED 1990 (SP-WS-06) $0.00 $0.00 $0.00
2E2511 COMPLETE 1890 (SP-WT-19A) $0.00 $0.00 $0.00
2E2812 COMPLETED 1990 {(SP-WM-12/WS-11) $0.00 $0.00 $0.00
2E2813 DELETED 1990 (SP-WT-15A/15B) $0.00 $0.00 $0.00
2E2S14 BACKFILL SP-OP-34 (D4 West) $0.00 $0.00 $0.00
2E28156 COMPLETE 1990 (SP-WT-18/WT-37) $0.00 $0.00 $0.00
2E2S16 BACKFILL SP-OP-34 (D4 East) $0.00 $0.00 $0.00
2E2517 BACKFILL SP-OP-34 {SP-14) $0.00 $0.00 $0.00
2E2818 BACKFILL SP-OP-34 (SH-2) $0.00 $0.00 $0.00
2E2519 COMPLETED 1980 (SP-MISCELLANEOUS SLOP, $0.00 $0.00 $0.00

SP DUMP SLOPING SUBTOTAL $0.00 $0.00 $0.00
2E2J01 CUT JP-WO-11 SLOPES ($3,574.58) $0.00 ($3,574.58)
2E2J02 CUT JP-WT-16D SLOPES $0.00 $0.00 $0.00
2E2J03 & 3A CUT JP-WS-17 SLOPES $778,123.36 $161,828.73 $616,294.63
2E2J04 CUT JP-PS-22 SLOPES $0.00 $0.00 $0.00
2E2J05 CUT JP-WO-72 SLOPES $0.00 $0.00 $0.00
2E2J06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J08 CUT JP-WS-01 SLOPES $0.00 $0.00 $0.00
2E2J09 DELETED 1990 (JP-WT-02A/02B/02C) $0.00 $0.00 $0.00
2E2J10 JP-WO-73 BACKFILL $0.00 $0.00 $0.00
2E2J11 NO WORK PACKAGE ASSIGNED THISWBS # $0.00 $0.00 $0.00
2E2J12 CUT JP-WO-06 SLOPES $0.00 $0.00 $0.00
2E2J13 CUT JP-WS-08/12 SLOPES $0.00 $0.00 $0.00
2E2J14 CUT JP-WO-11 SLOPES $0.00 $0.00 $0.00
2E2J15 CUT JP-WS-15A/15B SLOPES $0.00 $0.00 $0.00
2E2J16 JP~-WO-05 SLOPES $0.00 $0.00 $0.00
2E2J17 CUT JP-WS-16A/16B/16C SLOPES $0.00 $0.00 $0.00
2E2J18 SHALE TO JP-D4 $0.00 $0.00 $0.00
2E2J19 JP-WO-72 BACKFILL $0.00 $0.00 $0.00

CONFIDENTIAL
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DETAIL FOR PY95

FEBRUARY, 1995

PY95 ACTUAL ACTUAL

WES ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIPCREDIT |  CASH FLOW
2E2J20 CUT SLOPES JP-WO-14 (NORTH SLOPES) $0.00 $0.00 $0.00
2E2J21 CUT JP-WS-19A SLOPES $0.00 $0.00 $0.00
2E2J22 CUT JP-WS-19B SLOPES $0.00 $0.00 $0.00
2E2J23 CUT JP-WS-19C SLOPES $0.00 $0.00 $0.00
2E2J24 CUT JP-WO-66 SLOPES $0.00 $0.00 $0.00
2E2J25 DELETED 1990 (JP-WO-70) $0.00 $0.00 $0.00
2E2J26 CUT JP-WO-18/66A SLOPES $0.00 $0.00 $0.00
2E2J27 CUT JP-WO-18/668 SLOPES $0.00 $0.00 $0.00
2E2428 CUT JP-WO-18/66C SLOPES $0.00 $0.00 $0.00
2E2J29 JP-WO-03A SLOPES ($1,873.59) $0.00 ($1,873.59)
2E2J30 JP-WO-03B SLOPES $0.00 $0.00 $0.00
2E2431 CUT SLOPES JP-W0-04 $0.00 $0.00 $0.00
2E2J32 CUT SLOPES JP-WO-04B $0.00 $0.00 $0.00
2E2J33 DELETED 1990 (JP-WO-054) $0.00 $0.00 $0.00
2E2J34 DELETED 1930 (JP-WO-05B) $0.00 $0.00 $0.00

JP DUMP SLOPING SUBTOTAL $772,675.19 $161,828.73 $610,846.46
[2E2 DUMP SLOPING CA TOTAL [ $772675.19]  $161,828.73 | $610,846.46 |
COVER PLACEMEN
2E3NO1 HAUL SOIL FROM NP-SB-61 TO NP-D8 $0.00 $0.00 $0.00
2E3N02 HAUL SOIL FROM NP-SB-26 TO NP-D2 $0.00 $0.00 $0.00
2E3N03 HAUL SOIL FROM NP-8B-27 TO NP-D7 $0.00 $0.00 $0.00
2E3N04 HAUL SOIL FROM NP-SB-27 TO NP-D9 $0.00 $0.00 $0.00
2E3NO5 HAUL SOIL FROM NP-8B-27 TO NP-D6 $0.00 $0.00 $0.00
2E3N06 HAUL SOIL FROM NP-SB-61 TO NP-Dg $0.00 $0.00 $0.00
2E3N07 HAUL SOIL FROM SP-DN-61 TO NP-D4 $0.00 $0.00 $0.00
2E3N08 HAUL SOIL FROM SP-DN-61 TO NP-D1 $0.00 $0.00 $0.00
2E3N09 HAUL SOIL FROM SP-DN-61 TO NP-D3 $0.00 $0.00 $0.00
2E3N10 HAUL SOIL FROM SP-DN-61 TO NP-D5 $0.00 $0.00 $0.00
2E3N11 HAUL SOIL FROM SP-DN-61 TO NP-D10 $0.00 $0.00 $0.00
2E3N12 SOIL TO NP-D6 (BENCHES) $0.00 $0.00 $0.00
2E3N13 HAUL SHALE FROM NP-WS-31 TO NP-Dg $0.00 $0.00 $0.00
2E3N14 SHALE BORROW TO NP-D4 $0.00 $0.00 $0.00
2E3N15 SHALE BORROW TO NP-D5 $0.00 $0.00 $0.00
2E3N18 HAUL SHALE FROM NP-WS-31 TO NP-D8 $0.00 $0.00 $0.00
2E3N17 HAUL SHALE FROM NP-WS-31 TO NP-D10 $0.00 $0.00 $0.00
2E3N18 HAUL SHALE FROM NP-WS-03 TO NP-D3 $0.00 $0.00 $0.00
2E3N19 HAUL SHALE FROM NP-W5-03 TO NP-D2 $0.00 $0.00 $0.00
2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E3N21 HAUL SHALE FROM NP-WS=03 TO NP-D1 $0.00 $0.00 $0.00

NP COVER PLACEMENT SUBTOTAL $0.00 $0.00 $0.00
2E3501 SOIL BORROW SP-OP-35(SP-D1)FROM SP-SB $0.00 $0.00 $0.00
2E3502 SOIL BORROW SP-WS-17(SP-D2)FROM SP-5B $0.00 $0.00 $0.00
2E3503 SOIL BORROW SP-D3 FROM SP-SB-44 $0.00 $0.00 $0.00

CONFIDENTIAL
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DETAIL FOR PY95

FEBRUARY, 1995

PY85 ACTUAL ACTUAL
WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIP CREDIT CASH FLOW
2E3S04 HAUL SOIL FROM SP-8B-42 TO SP-D4 $0.00 $0.00 $0.00
2E3S05 HAUL SOIL FROM SP-SB-42 TO SP-D5 $0.00 $0.00 $0.00
2E3S06 HAUL SOIL FROM SP-SB-42 TO SP-D6 $0.00 $0.00 $0.00
2E3807 HAUL SOIL FROM SP-5B-42 TO SP-D7 $0.00 $0.00 $0.00
2E3S08 SOIL BORROW (D8) FROM SP-SB-44 $0.00 $0.00 $0.00
2E3S09 SOIL BORROW (D9) FROM SP-SB-42 $0.00 $0.00 $0.00
2E3S10 HAUL SOIL FROM SP-SB-42 TO SP-D10 $0.00 $0.00 $0.00
2E3511 SOIL BORBROW (SP-D11) FROM SP-5B-42 $0.00 $0.00 $0.00
2E3S12 SOIL BORROW (SP-D12) FROM SP-5B-43 $0.00 $0.00 $0.00
2E3513 SOIL BORROW (SP-D1B) FROM SP-SB-50 $0.00 $0.00 $0.00
2E3S514 SHALE BORROW (SP-13A)FROM SP-WS-17 $0.00 $0.00 $0.00
2E38515 SHALE BORROW (SP-13B)FROM SP-WS-17 $0.00 $0.00 $0.00
2E3S16 SHALE BORROW SP-PS-01 FROM SP-WS-07 $0.00 $0.00 $0.00
2E3817 SHALE BORROW (SP-14) FROM SP-WS-07 $0.00 $0.00 $0.00
2E3818 HAUL SHALE FROM SP-WS-07 TO SP-04 $0.00 $0.00 $0.00
2E3S19 HAUL SHALE FROM SP-WS-07 TO SP-D10 $0.00 $0.00 $0.00
2E3S820 HAUL SHALE FROM SP~WS-07 TO SP-38 $0.00 $0.00 $0.00
2E3821 HAUL SHALE FROM SP~WS-07 TO §P-10 $0.00 $0.00 $0.00
SP COVER PLACEMENT SUBTOTAL $0.00 $0.00 $0.00
2E3J401 HAUL SOIL FROM JP-SB-53 TO D4 $0.00 $0.00 $0.00
2E3J02 HAUL SOiL FROM JP-SB-53 TO D5 $0.00 $0.00 $0.00
2E3J03 HAUL SOIL FROM JP-SB-53 TO D6 $157.671.54 $31,266.60 $126,404.94
2E3404 HAUL SOIL FROM JP-SB-53 TO DA $0.00 $0.00 $0.00
2E3J05 HAUL SOIL FROM JP-SB~-53 TO D1 $0.00 $0.00 $0.00
2E3J06 HAUL SOIL FROM JP-SB-53 TO D3 $198,286.23 $38,518.54 $159,767.69
2E3J07 HAUL SOIL FROM JP-SB-64 TO D2 $6,465.37 $1,152.84 $5,312.53
2E3J08 HAUL SOIL FROM JP-SB-64 TO D7 $0.00 $0.00 $0.00
2E3J09 HAUL SOIL FROM JP-SB-64 TO D11 $0.00 $0.00 $0.00
2E3J10 HAUL SOIL FROM JP-SB-64 TO D12 $0.00 $0.00 $0.00
2E3J11 HAUL SOIL FROM JP-SB-54 TO D16 $0.00 $0.00 $0.00
2E3J12 HAUL SOIL FROM JP-SB-54 TO D15 $0.00 $0.00 $0.00
2E3J13 SOIL TO JP-D4 ($2,246.61) $0.00 ($2,246.61)
2E3J0O3T SOIL JPDS (truck/scraper) $0.00 $0.00 $0.00
2E3J15 SOIL COVER FOR H-1 MINE AREA $0.00 $0.00 $0.00
2E3J16 SOIL JP-D13 $0.00 $0.00 $0.00
2E3417 SOIL JP-D8B $0 00 $0.00 $0.00
2E3J18 HAUL SHALE FROM JP-WS-19 TO D4 $0.00 $0.00 $0.00
2E3J19 HAUL SHALE FROM JP~WS-15 TO D1 $0.00 $0.00 $0.00
2E3J20 HAUL SHALE FROM JP-WS~15 TO D2 $0.00 $0.00 $0.00
2E3421 HAUL SHALE FROM JP-WS-15TO D7 $0.00 $0.00 $0.00
2E3J22 HAUL SHALE FROM JP-WS-15 TO D11 $0.00 $0.00 $0.00
2E3423 HAUL SHALE FROM JP-WS-156 TO D12 $0.00 $0.00 $0.00
2E3J24 HAUL SHALE FROM JP-WT-02 TO D8A $0.00 $0.00 $0.00
2E3J08A JP-W0-07 TO BACKFILL $0.00 $0.00 $0.00
$30,741.45 $0.00 $30,741.45
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DETAIL FOR PY95

FEBRUARY, 1995

PY95 ACTUAL ACTUAL
WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIP GREDIT | CASH FLOW
2E3J27 SOIL JP-D4 $0.00 $0.00 $0.00
2E3J28 HAUL SHALE FROM JP-WT-02 TO D15 $0.00 $0.00 $0.00
2E3J29 HAUL SHALE FROM JP-WT-02 TO D16 $0.00 $0.00 $0.00
JP COVER PLACEMENT SUBTOTAL $390,917.98 $70,937.98 $318,980.00
[2E3 [COVER PLACEMENT CA TOTAL [ $390,917.98 | $70,937.98 | $319,980.00 |
CONTAM SOIL EXV
2E4NO1 HAUL CS FROM NP-CS-23/24 TO NP-OP-20 $0.00 $0.00 $0.00
2E4ANO1A NORTH RIO PAGUATE-EAST $0.00 $0.00 $0.00
2E4NO1B NORTH RIO PAGUATE-WEST $0.00 $0.00 $0.00
NP CONTAMINATED SOIL SUBTOTAL $0.00 $0.00 $0.00
2E4501 FM SP-CS-27/28/31/33/53 TO SP-OP-34 $0.00 $0.00 $0.00
2E4502 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4503 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4504 SP-CS-33 $0.00 $0.00 $0.00
2E4505 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4506 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4S07 COMPLETED 1990 (SP-CS-62/32 TO SP-OP-35 $0.00 $0.00 $0.00
SP CONTAMINATED SOIL SUBTOTAL $0.00 $0.00 $0.00
2E4J01 HAUL CS FROM JP~GS-36 TO JP-OP-41 $0.00 $0.00 $0.00
2E4J02 HAUL CS FROM JP—CS-38/37 TO JP-OP-41 $0.00 $0.00 $0.00
2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4J04 COMBINED INTO 2E2J02 $0.00 $0.00 $0.00
JP CONTAMINATED SOIL SUBTOTAL ‘ $0.00 $0.00 $0.00
[2E4 [CONTAMINATED SOIL CA TOTAL | $0.00 | $0.00 | $0.00 |
HIGHWALL RECLA
2E5NO1 TRIM NP HIGHWALLS $0.00 $0.00 $0.00
2E5N02 SCALE NP HIGHWALLS $0.00 $0.00 $0.00
NP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00
2E5S01 TARIM SP HIGHWALLS $0.00 $0.00 $0.00
2E5502 SCALE SP HIGHWALLS $0.00 $0.00 $0.00
SP HIGHWALL SUBTOTAL " . $0.00 $0.00 $0.00
2E5J401 TRIM JP HIGHWALLS $0.00 $0.00 $0.00
2E5J02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00
JP HIGHWALL SUBTOTAL . ‘ $0.00 $0.00 $0.00
[2E5 | HIGHWALL CA TOTAL ‘ | $0.00 | $0.00 | $0.00 |
EROSION CONTRO
2E6ND1A RIO MOQUINO-EROSION CONTROLS $0.00 $0.00 $0.00
2E6NO2 DELETE RIO MOQUINO CHANNEL $0.00 $0.00 $0.00
SN ~™' ==D 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00
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FEBRUARY, 1995
PY95 . ACTUAL ACTUAL
WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIPCREDIT |  CASH FLOW
RIO MOQUINO AND NP DITCH SUBTOTAL $0.00 $0.00 $0.00
2E6XO1 DELETED 1990 (QUARRY ROCK) $0.00 $0.00 $0.00
2E6X02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00
ROCK SUBTOTAL $0.00 $0.00 $0.00
[2E6 JEROSION CONTROL CA TOTAL ] $0 00 | $0.00 | $0.00 |
[2E |EARTHWORK TASK TOTAL | 3$1,210,145.60 | $240,498,55 | $969,648.05 |
UG ENTRIES ABAN
251N0O1 SEAL PW 2/3 UG ENTRY: NP SUBTOTAL | $0.00 | $0.00 | $0.00 |
251501 SEAL P-13 ADIT $0.00 $0.00 $0.00
251802 SEAL P-10 DECLINE $0.00 $0.00 $0.00
251503 COMPLETE 1990 (H~1 ADIT) $0.00 $0.00 $0.00
251504 SEAL VENT HOLES $0.00 $0.00 $0.00
251805 COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0.00
SP UG ENTRIES ABANDON SUBTOTAL $0.00 $0.00 $0.00
251J01 SEAL JP-S5-50 ENTRIES $0.00 $0.00 $0.00
251J02 SEAL JP-P5S-46 ENTRIES $0.00 $0.00 $0.00
JP UG ENTRIES ABANDON SUBTOTAL $0.00 $0.00 $0.00
(251 [UG ENTRIES ABANDON CA TOTAL $0.00 | $0.00 | $0.00 |
PIT WATER
252No1 COMPLETE 1990 (NP PIT) $0.00 $0.00 $0.00
252801 DISPOSE OF SP PIT WATER $0.00 $0.00 $0.00
252J01/A/B DISPOSE OF JP WATER-PY91/92/93 $0.00 $0.00 $0.00
282 PIT WATER CA TOTAL $0.00 $0.00 $0.00
SURF STRUC DEM
2S3N01 COMPLETE 1990 (NP SURF. STRUC.) $0.00 $0.00 $0.00
253501 DEMOLISH SP SURFACE STRUCTURES $0.00 $0.00 $0.00
253J01 DEMOLISH JP SURFACE STRUCTURES $0.00 $0.00 $0.00
253 5S DEMOLITION CA TOTAL $0.00 $0.00 $0.00
SURF STRC DECO
284XY NOT ASSIGNED $0.00 $0.00 $0.00
254 SS DECOM CA TOTAL $0.00 $0.00 $0.00
PERM STRUC
2S5N01 CONSTRUCT PERMANENT ACCESS ROADS:NP] $0.00 $0.00 $0.00
CO N F I D E NTIAL!UCT PERMANENT FENCES: NP AREA $0.00 $0.00 $0.00
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FEBRUARY, 1995
PY95 ACTUAL ACTUAL
WBS D NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIPCREDIT | ' CASH FLOW
NP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00
255501 CONSTRUCT PERMANENT ACCESS ROADS:SP $0.00 $0.00 $0.00
255502 CONSTRUCT PEAMANENT FENCES: SP AREA $0.00 $0.00 $0.00
SP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00
255401 CONSTRUCT PERMANENT ACCESS ROADS: JP $0.00 $0.00 $0.00
285J02A RIO MOQUINO DROP STRUCTURE $0.00 $0.00 $0.00
JP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00
{255J09 CONSTRUCT PERMANENT FENCES: ALL AREA $0.00 $0.00 $0.00
ALL STRUCTURES SUBTOTAL $0.00 $0.00 $0.00
[2s5 |PERMANENT STRUCTURES CA TOTAL | $0.00 [ $0.00 | $0.00 |
(28 [STRUCTURES TASK TOTAL | $0.00 | $0.00 | $0.00 |
SEEDBEDS
2R1NO1 PREPARE BED & SEED NP FLAT AREAS $0.00 $0.00 $0.00
2R1NO2 PREPARE BED & SEED NP SLOPE AREAS $0.00 $0.00 $0.00
NP SEEDING SUBTOTAL $0.00 $0.00 $0.00
2R1501 PREPARE BED & SEED SP FLAT AREAS $0.00 $0.00 $0.00
2R18502 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00
2R1503 COMPLETE 1990 (RESEED AT HOUSING AREA) $0.00 $0.00 $0.00
5P SEEDING SUBTOTAL . ‘ A $0.00 $0.00 $0.00
2R1J01 PREPARE BED & SEED JP FLAT AREAS $125,384.79 $0.00 $125,384.79
2R1J02 PREPARE BED & SEED SP SLOPE AREAS $122,279.80 $0.00 $122,279.90
JP SEEDING SUBTOTAL $247,664.69 $0.00 $247,664.69
[2R1 [SEEDING CA SUBTOTAL | sza7e6469] $0.00 | $247,664.69 |
IRRIGATION
2R2No1 DELETED 1990 (IRRIGATION) [ s000] $0.00 | $0.00 |
[2R2501 [TREE PLANTING | $0.00 | $0.00 | $0.00 ]
{2R2J01 |DELETED 1990 {IRRIGATION) | $0.00 | $0.00 | $0.00 |
[2R2 [IRRIGATION CA SUBTOTAL | $0.00] $0.00 | $0.00 |
[2R |REVEGETATION TASK TOTAL | 324766489 $0.00 ] $247,664.69 |
TERRACING
2T1NO1 TERRACING NP AREA: 1200 LF $0.00 $0.00 $0.00
271501 TERRACING SP AREA: 18100 LF $0.00 $0.00 $0.00
2T1J01 TERRACING JP AREA : 26000 LF $2,277.12 $30.90 $2,246.22
271 TERRACING CA SUBTOTAL $2,277.12 $30.90 $2,248.22
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FEBRUARY, 1995

PY95 ACTUAL ACTUAL
WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIPCREDIT | CASH FLOW
SPECIAL GASES
272501 CUT SP-SW-06 SLOPES ~ OAK CANYON $0.00 $0.00 $0.00
272J01 JP-WS-01 SLOPES ($287.72) $0.00 ($287.72)
2T2PLR PY94 FORCE ACCOUNT $2,163.23 $387.15 $1,776.08
272403 CUT JP-WO-03A/3B/4A/4B SLOPES $0.00 $0.00 $0.00
2T2PLRA PY95 FORCE ACCOUNT $0.00 $0.00 $0.00
2T2NO1 CUT NP-WO~01 BENCHES—RIO MOQUINO $0.00 $0.00 $0.00
272 SPECIAL CA SUBTOTAL $1,875.51 $387.15 $1,488.36
{27 | TERRACING/SPECIAL TASK ] $4,152.63 | $418.05 | $3,734.58 |
(2 [CONSTRUCTION TOTAL | " $1a7160052 ]  $241,050.81 | $1,230,658.71 |
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5.2 WORK PACKAGE PROGRESS

WP# DESCRIPTION REMARKS
1P1LO1E POL Project Management in progress;
1C1LOSE Environmental Monitoring PY9S in progress;
1C1LO1E  Engineering Services PY95 in progress;

2T2J01 JP-WS-01 Slopes closed out;
2E3J17 Soﬂ to JP-D8 in progress;
2E3J06 Soil to JP-D3 in progress;
2E2J03A JP-WS-17 backfill in progress;
2M2J01D  Surveying in progress;
2R1J01 Reseed Jackpile flat areas complete;

2R1J02 Reseed Jackpile slope areas complete;

2E3J03 Soil to JP-D6 in progress;

l 2M3L02E  Operator Training PY95 in progress;
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5.3 WORK PACKAGE CLOSEOUTS

1) New items submitted by LCC, Inc. for Final Inspection/Closeout:

WP# DESCRIPTION
NONE for February, 1995

2) New items submitted by Pueblo of Laguna to BIA for Final Closeout:

WP# DESCRIPTION
1P1L01D  POL Project Management
1C1L0SD  Environmental Monitoring PY94
1C1L01D  Engineering Services PY94
2M3L02D  Operator Training PY%
2121.02D  LCC Insurance PY9%4

C

O
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5.4 CHANGE ORDER SUMMARY

NONE for February, 1995
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Closeout Summary

WORK
PACKAGE
NUMBER

2E1NO4
2E1N11
2E1N12
2E2S04
2E2509
2L2L01
2M1L05
2M1L06
2M1L07
2M1L08
2M3L01
251NO01
281503
2851805
283N01
1C2L01 & 02
2M2N01
2S2N01
1C1L01
1C1L05 & 02B
1P1LO1
2E1NO1
2E1NO3
2E1NO5
2E1NO6
2E1NO7
2E2N04
2E2NO09
2E2S01
2E2S06
2E2S07
2E2511
2E2512
2E2815
2E2519
2E4S07
2L1L01
2L2L02
252501

NFIDENTIAL

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY

AS OF FEBRUARY, 1995

DESCRIPTION

Haul NP-PS-14 to Pit
Relocate NP-PS-13 to Pit
Cut Siopes NP-OP-19
Cut SP-WO0-14 Slopes

. Cut SP~WO0-38 Slopes

G & A (Mobilization)

Purchase Small Tools

Remodel Project Offices
Recondition Jobsite

Set Up Shop Facilities
Operator Training (Mobilization)
Seal PW-2/3 Adit

Seal H-1 Adit

Plug Drill Holes

Demolish No. Paguate Structures
Interim CMC (Mobilization)
Land Surveying-No. Paguate
Dewater No. Paguate Pit

CMC & Consulting Services-1st Year Plan
Environmental Monitoring-1st Year Plan
RPM Office-1st Year Plan
Build No. Paguate Haul Roads
NP-PS-18 to No. Paguate Pit
NP-PS-15 to No. Paguate Pit
NP-PS-16 to No. Paguate Pit
SP-PS-01 to No. Paguate Pit
Slope NP-WO-04

Slope NP-HW-25

Slope SP-13A/WO-10

Slope SP-WS-18C/WT-19
Siope SP-WT-03

Slope SP-WT-19A

Siope WS-WM-12

Slope SP-WT-16/37

Misc. So. Paguate Sloping
Cleanup SP-CS-62/33

LCC G & A-1st Year Plan

LCC Insurance-Interim Work
Dewater So. Paguate Pit

MONTH
CLOSED

2/90
2/90
2/90
2/90
2/90
2/90
2/90
2/90
2/90
2/90
2/90
2/90
2/80
2/90
2/90
4/90
7/90
7/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
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Closeout Summary

WORK
PACKAGE
NUMBER

2E1NO2
2E1N10
2E1S02
2E2J15
2E2N02
2E2N03
2E2NO8
2E3NO2
2E3NO09
2E3N10
2E3N14
2E3N15
2E3N18
2E3N19
2E3S16
2E3S18
2E3S20
2E3NO7
2E3NO8
2E3S13
2E3S19
1C1LO1A
1C1L0O5A
1P1LO1A
2E1S03
2E2502
2E2518
2E5NO1
2E5NO2
2E5S01
2E5S02
2L2L02A
2M1X01
2M2NO01
2M3L02A
252J01
255J02
285N02
285502

NFIDENTIAL

5.5 PROIJECT-TO-DATE CLOSEOUT SUMMARY

AS OF FEBRUARY, 1995

DESCRIPTION

Haul to Pit NP-PS-17
NP-WT-10 Pit Backfill
Pit Backfill SP-PS-02
Cut Slopes JP-WS-15
Cut Slopes NP-WO0-02

- Cut Slopes NP-WS-03

Cut Slopes NP-WM-12

Topsoil NP-D2

Topsoil NP-D3

Soil Borrow NP-D5

Shale Borrow for NP-D4

Shale Borrow for NP-D5

Shale Borrow NP-D3

Shale Borrow NP-D2

Shale Borrow for SP-PS-01
Shale Borrow for SP-W0-04
SP-38 Shale from SP-WS-07
Topsoil to NP-D4

Topsoil to NP-D1

Topsoil to SP-D1B

Topsoil to SP-D10
Engineering/Consulting Sves. PY-91
PY-91 Environmental Monitoring
POL Project Management PY-91
SP-PS-02 Additional Volume
Cut Slopes SP-WS-17

Backfill SP-OP-34 (Sh-2)

Scale N. Paguate Highwalls
Trim N. Paguate Highwalls
Scale S. Paguate Highwalls
Trim S. Paguate Highwalls

LCC Insurance PY-91

Barricade Road Closure PY-91
Surveying PY-91

Training PY-91

Dewater Jackpile Pit PY-91
Construct Fences-Jackpile Area
Construct Fences-N. Paguate Area
Construct Fences~S. Paguate Area

MONTH
CLOSED

9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
11/91
11/91
11/91
11/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12191
12/91
12/91
12/91
12/91
12/91
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Closeout Summary

WORK
PACKAGE
NUMBER

2E2J20
2E2NOQ7
2E2S03
2E2514
2E2516
2E2817
2E3J15
2E3S02
2E3S03
2E3S08
2E3S09
2E3S11
2E3S17
2E4NO1A
2E4NO1B
251801
2E2J24
2E3S01
2E3514
2E3S21
2E4NO1
2E1J05
2E1J06
2E1J13
2E2J14
2E2J21
2E2NO1
2E3N04
2E3N06
2E3N13
2E3N16
2E3504
2E3S505
2E3S06
2E3S07
2E3S12
2E4J01
281802
251804

NFIDENTIAL

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY

AS OF FEBRUARY, 1995

DESCRIPTION

Cut Slope JP-WO-14
Regrade NP-DN-22

Cut Slope SP-WO0O-13B & WS-18A

Backfill SP-OP-34 (D4 West)
Backfill SP-OP-34 (D4 East)

"~ Backfill SP-OP-34 (SP-14)

Topsoil to H-1 Mine Area
Topsoil to SP-D2
Topsoil to SP-D3
Topsoil to SP-D8
Topsoil SP-D9

Topsoil SP-D11

Shale Cover to SP-14

N. Paguate Backfill-East
N. Paguate Backfill-West
Seal P-13 Adit

Cut Slopes JP-WO-66
Topsoil SP-D1

Shale Cover to SP-WO-13A
Shale Cover SP-WO0O-10
Pit Backfill NP-CS-24
Pit Backfill JP-PS-26

Pit Backfill JP-WO-10
JP-WOQ-03 to Backfill
JP-WO-11 Cut Slopes
JP-WS-15A Cut Slopes
Cut Bench NP-WO-01
Soil Cover NP-D9

Soil Cover NP-D9

Shale Cover NP-D9
Shale to NP-D8

Soil Cover SP-D4

Soil Cover SP-D5

Soil Cover SP-D6

Soil Cover SP-D7

Soil Cover SP-D12
JP-CS-36 to Backfill
P-10 Closure

Seal Vent Holes

MONTH
CLOSED

12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
9/91
9/91
9/91
9/91
9/91
2/92
2/92
2/92
2/92
2/92
2/92
2/92
2/92
2/92
2/92
2/92
2/92
2/92
2/92
2/92
2/92
2/92
2/92
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Closeout Summary

WORK
PACKAGE
NUMBER

2E2J405
2E2J22
2E2427
2E3NO1
2E3NO2
2E3N11
2E3N12
2E3N16
2E3N17
2T2N01
1C1L01B
1C1L05B
1C3L03
1P1LO1B
2E1J02
2E1J07
2E1J14
2E2J03
2E2J04
2E2J26
2E2J28
2E3NOS
2E4J02
2L2L02B
2M2J01
2M3L02B
2E1J03
2E1J04
2E1J08
2E2J12
2E2J13
2E2J16
2E2J19
2E3J01
2E3J02
2E3J20
2E3J23
2E2J30
2E2J31
2E2J32
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5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY

AS OF FEBRUARY, 1995

DESCRIPTION

Cut JP-WO-72 Slopes

Cut Slopes JP-WS-19B &C
Cut Slopes JP-WO-18B & 66C
Soil Cover NP-D8

Soil Cover NP-D7

"-Soil Cover NP-D10

Soil Cover NP-D6

Shale Cover NP-D8

Shale to NP-D10

Rio Moquino Benches
Consuiting Service PY-92
Environmental Monitoring PY-92
Paguate Repairs Fund

POL Project Management PY-92

JP-PS-23 to Backfill
JP-PS-27 to Beakfill
JP-WS-13 & WO-20 Backfill
JP-WS-17 to Backfill (Dozers)
JP-PS-22 Cut Siopes
JP-WO-18A/66A Cut Slopes
JP-WO-18C/66C Cut slopes
Soil Cover NP-D6
JP-CS-37/38 to Backfill
LCC Insurance PY-92
Jackpile Surveying PY-92
Training PY-92

JP-PS-24 Pit Backfill
JP-PS-25 Pit Backfill
JP-WOQO-07 Pit Backfill
JP-WO-06 Cut Slopes
JP-WOQO-08/WO-12 Cut Slopes
JP-WO-05 Cut Siopes
JP-WO-73 Pit Backfill
JP-D4 Soil Cover

JP-D4 Soil Cover

JP-D2 Shale Cover

JP-D12 Shale Cover
JP-WOQ-03B Cut Slopes
JP-WOQO-04A Cut Slopes
JP-WOQ-04B Cut Slopes

MONTH
CLOSED

9/92
9/92
9/92
9/92
9/92
9/92
9/92
9/92
9/92
9/92
12/92
12/92
12/92
12/92
12/92
12/92
12/92
12/92
12/92
12/92
12/92
12/92
12/92
12192
12/92
12/92
4/93
4/93
4/93
4/93
4/93
4/93
4/93
4/93
4/93
4/93
4/93
9/93
9/93
9/93
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Closeout Summary

WORK
PACKAGE
NUMBER

2E1J12
2E2J10
2E2J12
2E3J0BA
2E3J10
2E3J11
2E3J12
2E3J423
2E3J27
2E3J29
1C1L01C
1C1LOSC
1P1LO1C
2L2L02C
2M3L02C
2E1J09
2E2J01
2E2402
2E3J13
2E3J16
2E2J29
2E3J04
2E3J12
2E3J26
2E3J28
2T2J01
2E1J11
2E3J05
2E3J09
2E3J24
2E6NO1A
2R1NO1
2R1NO2
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5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY

AS OF FEBRUARY, 1995

DESCRIPTION

JP-WO-71 Pit Backfill
JP-WO-73 Pit Backfill
JP-WO-06 Cut Slopes
JP-WQ-07 Pit Backfill

~ Soil JP-D12A

Soil JP-D16

Soil JP-D15

Shale JP-D15

Shale JP-D14

Shale JP-D16

Engineering Services PY-93
Environmental Monitoring PY-93
POL Project Management PY-93
LCC Insurance

Operator Training PY-93
JP-WO-12 to Pit Backfill
JP-WO-11 Backfill
JP-WT-16 Backfill

Soil to JP-D4

Soil to JP-D13

JP-WO-03A Cut Slopes
Soil Cover JP-D9A

Soil to JP-D15

Shale Cover JP-D13

Soil to JP-D15

JP-WS-01 Slopes
JP-WS-15 Pit Backfill

Soil Cover JP-D1

Soil Cover JP-D11

Shale Cover JP-D8

Rio Moquino Erosion Control
Reseed NP flat areas
Reseed NP slope areas

MONTH
CLOSED

9/93
9/93
9/93
9/93
9/93
9/93
9/93
9/93
9/93
9/93
12/93
12/93
12/93
12/93
12/93
7/94
7/94
7/94
7/94
7/94
7/94
7194
7/94
7/94
7/94
7/94
11/94
11/94
11/94
11/94
11/94
11/94
11/94
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6.1 PERFORMANCE MEASUREMENT DISCUSSION

Three days were lost due to weather. Presidents Day Holiday was observed, one
day lost. Approximately 31.2 million cubic yards have been moved to-date. The
Project continues at about 12 months ahead of the original engineer's forecast. No
dump sloping is taking place since they are substantially complete. All material
handling is basically trucks and scrapers with dozers supporting the "spreading"
operations. Punch list items are being addressed on the Jackpile side first.

CONFIDENTIAL POL-EPA01-0011234
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6.2 VARIANCE & VARIANCE EXPLANATIONS

NONE for February, 1995

CONFIDENTIAL POL-EPA01-0011235



7.0 APPENDIX A: SPECIAL REPORTS/PLANS

7.1 Marvin Sarracino-Pueblo of Laguna

MONTHLY INSPECTION REPORT--FEBRUARY, 1995
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Jackpile Reclamation Project
PUEBLO OF LAGUNA

Office of P.O. BOX 194 Tribal Building
Reclamation Project Manager LAGUNA, NEW MEXICO 87028 (505) 243-7616
(505) 242-0506 (505) 552-6654
(505) 552-8011 (505) 552-6655

Date: March 3, 1995

To: Roland E. Johnson
Governor, Pueblo of Laguna

From: Marvin Sarracino
Reclamation Technician II

Ref: INSPECTION REPORT MONTH OF FEBRUARY, 1995

The weather this month was a factor on the earth moving operations of the Laguna Construction
Company. Three days were lost due to rain and muddy conditions. LCC took one day off for the
Presidents Day Holiday. No training interrupted the operation of LCC.

The scrapers are hauling top soil material from JP- WT-16 to JP-OP-41 for fmal top soil cover in
the north Jackpﬂe pit and 1n the JP-D1 area. The scrapers should remain in these areas into
March. ,

'The trucks are hauhng shale from JP- WS 15 to JP- OP-41 for backfill in the north J ackpﬂe Pit. The
trucks will remain in this area into March. /

The dozers are in several different areas: working with the scrapers and the trucks spreading shale
and soil. The dozers are continuing to push cover material over the shale pile JP-WS-17. The
dozers have also began some punch list items like the RlO Moqumo haul road washout area.
Punch list items will continue on into March.

Reseeding is 100% complete. The total acres reseeded was 542 acres; 284 flat acres & 258 slopes
acres.

The RGM-2 is in for calibration. No data to be logged. No Gamma surveys were done this month.
The Ludlum Model 19 was stolen from the truck while parked on the side of State Road 279.
Police report pending. Laguna BIA Agency will loan us their instrument if needed. The meter will
be replaced if old one is not recovered.

I would like to remind everyone of the process by which you go through to get a tour of the
Jackpile Reclamation Project. The Governor of the Pueblo of Laguna has put restrictions on tours
and the release of information materials from the Jackpile Mine. All tour requests must be made
through the Governor's office until further notice. With the Governor's permission contact our
office and we will schedule a date. The JRP number is 552-6011. To be on the mine site you Must
be Accompanied by a Person from the Reclamation Project staff. LCC must also be notified of
your presence on tl)lle mine site. This is for your safety and protection; and the protection of the
Tribes efforts and interests. The POL phone number is (505) 552- 6654. Approved tours will then
be conducted by Marvin Sarracino, Reclamation Technician IL
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Inspection Report for the Month of February, 1995 contd.

The updating of spreadsheets, TMA\Eberline results and other inspection log entries are being
maintained in the computer as work continues.

Reclamation tech is also helping out with the Environmental Division Project.

Highlights: ‘
1. POL Facilities fence crew checked boundary fence. Repairs needed.

2. Reseeding 100% complete.

3. Jim H. Olsen Jr., PE was out to do some work for the reclamation office.
4. Truck repaired; Ludlum meter still missing.
5. Calibration in-progress for RGM-2.

6. No tours of the Jackpile Reclamation Project this month.

FILE: INSP0295.DOC
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